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ABSTRACT

Is it possible to improve project management practice by incorporating systems thinking

techniques and tools in the process? This is the simple premise on which this study is

based. It ,is a premise that is not particularly ambitious, but one which potentially may

assist project management in certain environments to become more effective in

practice.

Why is it that project management needs to become more effective in practice?

This is owing to a growing body of knowledge that points to the difficulties encountered

by the practice of project management in complex environments. In simple terms, the

literature has it that since project management is a 'hard' approach to problem solving, it

cannot respond adequately to change and/or unexpected phenomena thrown at it by an

unsympathetic environment. The incorporation, therefore, of a 'soft' approach in project

management practice, like for instance, systems thinking techniques and tools, should

make project management as an approach more robust and effective in difficult and

problematic environments. The testing of a hybrid project management/systems

thinking model, therefore, is what is attempted in tbis study.

In what way does this study seek to apportion value on this hybrid model? This

study makes use of meta-Iearning to the degree that it tests its own hypothesis in the

process of its writing. The idea here is that the study itself be treated as a 'project' and

that it be completed by utilising this hybrid model which incorporates both traditional

project management methodologies, and systems thinking techniques and tools. This

may be viewed as a curious conceit, but it is hoped that the reader will not find it

untenable, and thus an invalid assessment of how this hybrid approach can function.

The outcomes should speak for themselves, whether positive or negative.

Clearly, to pursue this line of questioning requires a working knowledge of both

project management practice and systems thinking. These two.approaches to problem

solving are discussed at length in this study, with pointers to their strengths and

weaknesses, and to their potential for useful interaction, and a hybrid model is mooted

which, it is envisaged, should prove useful to project managers.
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How does one assess the success of the new hybrid model? There are various

ways that one can check the hypothesis, but ideally one would need to closely observe

the life-cycle of an actual project, a project that is implemented and completed using the

hybrid model mooted earlier. This kind of project is not always particularly easy to come

by, nor is it a simple procedure to convince a project manager to adopt such a hybrid

approach. It is for this reason, therefore, that this study is treated as a 'project' and its

efficacy as a project commented on during the course of and at the conclusion of the

study.
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1. INTRODUCTION

1.1 Introduction

Project management is an approach that is continually evolving into an extremely

useful management tool for both simple and complicated endeavours. Its utility is

increasingly gaining adherents who have recognised the efficacy of this approach to

manage projects within various different industries and professions. Project

management, however, has been the subject of some criticism (c.f. Chapter 3.2)

owing to its perceived inflexibility and inability to adapt to complexity. In addition,

since a project is regarded as a 'temporary organisation', it is seen to be stripped of

learnings owing to its finite time frame, and this in itself is problematic.

Given these and other criticisms that will be discussed later in this study, I will

seek to establish whether it is possible to improve project management practice by

incorporating systems thinking - a particular management approach 

methodologically and philosophically, into project management practice. In other

words rather than be unduly critical of project management (although some criticism

is levelled) this study will seek to combine the best aspects of project management

and systems thinking in a way will make project management more robust in the face

of complexity.

1.2 Study Objectives

Why is it suggested that one of the best approaches for dealing with

complexity and unstable environments is systems thinking? There is a substantial

. body of knowledge to support this view (c.f. Chapter 4) particularly as systems

thinking is considered a useful management approach in the face of turmoil and

change, and brings with it many techniques and tools that can be incorporated into

project management to enhance its chances of success in 'messy' environments.

It is submitted at the outset, therefore, that systems thinking techniques and

tools should have a positive influence on project management, and that the

incorporation of systems thinking into project management should enhance project
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management practice. This, essentially, is the objective of this short study: to make

a case for the incorporation of systems thinking tools and techniques into the

practice of project management to enhance its efficacy.

To accomplish this objective, this study is arranged in six chapters. These

chapters will seek to develop an argument relating to the objective of this study and

will do so in the following sequence:

1.3 Chapter Outline

Chapter 1: This chapter serves to introduce the purpose of the study and to offer a

summary of the salient components of each chapter and of the study itself.

Chapter 2: Entitled 'Methodology and Technique', this chapter will begin to refer to a

number of the fundamental components of project management and systems

thinking insofar as they relate to this study. It will continue by revealing the

methodology and technique that will be used in the completion of this study. In this

regard, this study itself will be regarded a 'project', to be 'managed' using project

management techniques, while at the same time incorporating a systems thinking

approach at various stages. It is hoped that in this way, the benefits of meta-Iearning

will occur, and that the synergies between the two approaches will be demonstrated.

While this methodology may be considered a little eccentric, it is hoped that it will be

accepted for its illustrative potential.

Chapter 3: Having sketched the methodology and technique that are to be adopted

in this study, attention is given in this chapter to documenting the fundamental

features of project management practice as revealed in the Project Management

Body ofKnowledge (2000). This will not be done uncritically. Part of the chapter will

point to some of the criticisms that have been levelled at project management, with

particular reference to complexity.

Chapter 4: As is well known, systems thinking is a way of dealing with complexity

that has gained currency and utility over the years, and that has proven to be
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especially useful in dealing with uncertainty and drifting environments. The purpose

of this chapter is to chart the development of systems thinking as an approach from

its early theoretical beginnings, to its current use as a successful management tool,

and to suggest its utility in dealing with difficult contexts.

Chapter 5: In an attempt to begin to understand the ability of project management

(as it is currently practised) to deal with difficult environments, this chapter will

capture the salient points of a series of interviews conducted with three project

management practitioners in Durban about their views on and practical utilisation of

the project management approach. The intention in this chapter is to interrogate the

practical use of project management as it is practised from day to day, and to identify

the benefits and shortcomings of it as an approach. The questionnaire that has been

used for the interviews is found in Annexure 1.

Chapter 6: Entitled 'Observations and Conclusions', this, the final chapter, will

naturally point to the conclusions that can be drawn from the study, and reflect on

whether there is some value in using a systems thinking approach to project

management. At the same time, it will cast a critical eye on whether the combination

of project management and systems thinking in the completion of this study has

been successful or otherwise. This chapter will also reflect on the personal learnings

that have occurred during the course of this study, particularly by reflecting on what

has been gleaned regarding this process

1.4 Annexure

Finally, I have thought it useful to include (as an annexure) a paper that was

prepared as an assignment for the course-work section of the Masters course of

which this study is a component. This annexured paper is a collaborative venture by

a team of six students of which I was one, and its appropriateness is that it makes an

attempt to adapt the project management enterprise to include systems thinking

techniques within the context of small- and medium-scale sugar cane growers in the

uThungulu region of KwaZulu-Natal.
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1.5 Assumption

It bears mentioning that the fundamental philosophical frame of reference throughout

the course of this study is a systems thinking perspective, as far as that is possible.

This implies that reference will be made to various systems thinking tools and

techniques throughout the study, and it will be assumed that most of the common

approaches will be familiar to the reader. Should this not be the case, the systems

thinking approach is described in detail in Chapter 4. The reasons for using systems

thinking as a frame of reference for this study are two-fold: one, to demonstrate

confidence in the systems thinking approach, and two, to check the hypothesis of

this study, Le. is there value in using a systems thinking approach in managing a

project(s)?

1.6 Conclusion

In conclusion, it will be obvious to the reader that the objectives of this short study

are not particularly ambitious. It is hoped, however, that by the end of this study the

reader will have a more informed idea as to whether there is some value in including

systems thinking techniques and tools in the practice of project management, and

that it will encourage some discussion around this topic.
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2. METHODOLOGY AND TECHNIQUE

2.1 Introduction

In his seminal work, Images of Organisation, Morgan (1986) suggests that there are

a number of metaphors that characterise different types of organisations. These

metaphors represent the manner in which organisations are structured and function,

and simultaneously describe the salient features of their culture. It is Morgan's

contention that all organisations can be described in some way or another as a

figurative construct that can be listed under the following metaphorical categories:

machines, organisms, brains, cultures, political metaphors, psychic prisons, flux and

transformation metaphors, and instruments of domination metaphors.

Given these various categories, it is my view that the practice of managing a

project using traditional project management techniques - as stipulated in the Project

Management Body of Knowledge (PMBOK) (2000) - reminds me of the inexorable

progress of a machine. I say this because the impression that I have of project

management practice as I have experienced it during the course of this study, is of

the steady forward movement of a large machine, intent on its predetermined

objective, and inexorable in its progress. This experience of project management

practice will be discussed in more detail in Chapter 3.

Given that this is the metaphorical construct that I have of traditional project

management practice, the objective of this study, therefore, is to evaluate the

veracity of this view, and - if this is indeed a justified assessment of project

management practice - to suggest ways in which project management can be

influenced to make it far more flexible and adaptable within the context of a complex

post-modern world. My approach in meeting this objective will be relatively

experimental in that I will treat the completion of this study as a project in itself, while

utilising systems thinking techniques in the process and testing their usefulness

during the endeavour.

.\
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2.2 Establishing the Boundaries of the Study

Before I embark on this exercise, however, it is necessary to establish the

boundaries of this study, so as to determine its 'system in focus', Le. the subject

matter of this study. This is a common systems thinking technique which will be

further elaborated on in Chapter 4. As a prelude to this setting of boundary, it is

useful to document briefly the origins of the concept of boundary critique and then to

point to the importance of this concept to the approach dubbed 'systems thinking',

and thus to this study itself.

Churchman (1970) introduced the idea that boundaries of analysis are crucial

in determining where the best leverage resides during systemic intervention, and

hence what actions are necessary during the course of this manner of intervention.

He also argued for the broadening of the range and extent of consultation by pushing

out the boundaries to make intervention more inclusive, and therefore include a

wider group of stakeholders and broader consultation in the process. Ulrich (1983)

contributed to this notion by suggesting that the setting of boundaries needed to be

rationally justified, but that since rationality is dialogical,boundaries should be set in

dialogue with all those involved and affected by the intervention. Yolles (1999)

added to this view (after Midgley (2000» by adding an ethical dimension to setting

boundaries (since every decision is value-specific) and recommending that any

intervention be value-specific.

In accordance with this view, the boundaries of this study will be drawn to

focus on a reassessment of project management seen from a systemic point of view

(the how, what, when, where of the study) but simultaneously incorporating an

ethical overlay that informs the why of the study. (In simple terms, the value

judgement inherent in this study is simply that it is pursued in an attempt to improve

project management as an endeavour. This will become more apparent as the study

develops.) In addition, the study will reflect on the meta-Iearning that occurs

throughout the process of collating it, in parallel with the primary findings of the study

that relate to project management per se. This approach, obviously therefore

incorporates what is termed 'action research'.
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To do all of this, however, requires a research methodology that supports the

research objectives. As a thesis preoccupied with systems thinking, it is indeed

thought essential that a systems thinking approach be adopted in completing it. To

do anything else would be incongruous, as it would demonstrate a lack of confidence

in systems thinking as an approach to problem solving, and indeed to dealing with

the question at hand, namely, how to improve the practice of project management.

2.3 Treating the Study as a 'Project'

At the heart of this endeavour is the idea or conceit that the task of completing this

study is to be regarded as a project that can be managed like any other. This

approach is adopted in the belief that it may be used to demonstrate the use of

project management and systemic thinking in action. The completion of this study,

therefore, becomes a case study that attempts to support the conclusions of this

study through practical application. In order to accomplish this, it is considered useful

to demonstrate the incorporation of systems thinking in the practice of project

management by using the methodological techniques and tools of both of these

management approaches. This will constitute an exercise in meta-Iearning, or what

Checkland (1990) terms 'mode-2 learning'. It is hoped that this approach is not

viewed as completely eccentric by the reader.

As an initial point of departure, given that I am treating this study as a

'project', then traditionally one would need to ensure that the steps as described in a

generic project management endeavour, as depicted in Figure 2.1, are followed.
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START

SPONSOR CONCEPT

SPONSOR BRIEF

CONCEPTUAL DEVELOPMENT

DETAILED FORMULATION

If "Yes"

DEVELOP A PROJECT PLAN
Scope of Work

Work Breakdown
Budget

Performance

PLAN ACCEPTED BY STAKEHOLDERS

IMPLEMENTATION PLAN

COMMISSIONING

ACCEPTANCE BY SPONSOR

OPERATION

CLOSE OUT

TERMINATION .

8

Fig. 2.1: Life-cycle of a project presented as a generic project management model
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While this sequential method of project management has been criticised in

various ways (as will be described in Chapter 3) it is still the sequence that is

recommended by the PMBOK (2000) as the correct way to undertake and manage a

project. For the purpose of this initial stage of this study, therefore, this sequence is

adopted uncritically, with a view to responding to the anticipated shortcomings of this

procedure as they occur during the course of the study.

From the diagram shown in Figure 2.1, it is clear that most of the steps that

are suggested for the project management sequence are generic to any activity, to a

greater or lesser degree. At this initial stage of this study, it is, therefore, the

intention to attempt to use what is essentially a 'hard' systems (project management)

with a more 'soft' approach (systems thinking) and see what emerges; in other

words, given that project management is goal oriented, aspects of it may be utilised

to complete projects that may have started out using systems thinking

methodologies, like scenario planning, gap analysis, soft systems methodology,

viable systems methodology, total systems intervention, and so on. These various

methodologies will be discussed in more detail in Chapter 4, and this study itself (in

its 'project' mode) will utilise one of the soft systems approaches to see to its

completion.

Given this approach (and the reader's acceptance of such a conceit) this

study will now consider itself a project, and attempt to utilise the tools and techniques

of project management, while at the same time utilising the tools and techniques of

systems thinking. Taking the headings that are provided in Figure 2.1, it is obvious

that many of these stages are applicable to completing this study (and indeed to any

endeavour). Of special interest to this work, is that the stages leading up to the

actual operational start of the project ('operation' stage, which would usually imply

the physical construction of say the bridge, or the roll out of the new pharmaceutical

product) is very much the domain of systems thinking methodologies. Thus if one

looks at the project life cycle represented as a generic project management model

(as depicted in Figure 2.1) one is able to identify the stages that lend themselves

more appropriately to the use of systems thinking techniques.
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·START
The idea for this study..
SPONSOR CONCEPT

Achieve my Masters in Commerce

".

SPONSOR BRIEF IAh~t~~t

".

CONCEPTUAL DEVELOPMENT
Chapter Outline

y

DETAILED FORMULATION
Elaboration of Chapter Outline

Arrangements
finalised to

complete study

DEVELOP A PROJECT PLAN
Scope of Work

Work Breakdown
•

PLAN ACCEPTED BY STAKEHOLDERS
Plan acceoted bv suoervisor

".

IMPLEMENTATION PLAN
Drafting of planning diagram

y

COMMISSIONING
Writing the various drafts

y

ACCEPTANCE BY SPONSOR
Supervisor accepts the various drafts..

OPERATION
Reading of final copy by Internal and

External Examiners
".

CLOSE OUT
Assessment completed

".

TERMINATION
~~rtll::ltinn

10

Fig. 2.2: 'Generic project management model' adapted for writing this thesis
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By looking, therefore, at the sequence of activities in Figure 2.1, from 'Start'

vertically down the page to 'Termination', it is obvious that much of the application of

systems thinking would be appropriate prior to this project management sequence

being followed. At the outset, therefore, it is thought useful to sketch the process of

. completing this study as a traditional project management endeavour, and then

identifying where systems thinking could strengthen the exercise. Using the 'Life

Cycle of a Project presented as a Generic Project Management Model' in Figure 2.1

as a point of departure, but adapting it to reflect that this study is being treated as a

project, the endeavour of completing this study could be depicted diagramatically as

is depicted in Figure 2.2 above.

By utilising this sequence, one could be reasonably certain that one would

finalise the study. But I would argue (and attempt to demonstrate) that this

endeavour is able to benefit from the introduction of a systems thinking approach.

2.4 Utilising Soft Systems Methodology

After considering all of the methodologies that can be categorised under the

heading of 'systems thinking' (to be discussed fully in Chapter 4) it is apparent to me

that the most convenient methodology to utilise alongside project management as an

approach for this study is Soft· Systems Methodology (SSM) developed by

Checkland (c.f. 1990 for example). While this methodology will be described more

fUlly in Chapter 4, the fundamentals of SSM will be touched on here to indicate why

SSM is considered useful for the completion of this study.

As a general opening statement, SSM is located very firmly within the practice

of action research, and that while SSM is an excellent systems thinking methodology

for revealing the current context of a project or organisation, as well as the areas in

need of intervention, it is not the best for ensuring project implementation. It is

sufficient at this point to say that SSM, fundamentally, adopts a systems thinking

process that provides a specific methodology for responding to problem situations.

Within the context of this study, the following few pages will reveal how the use of

SSM can assist in bounding and clarifying the process followed in the completion of
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this study (and thus by implication, any other project). Checkland and Scholes

(1990) sketch the basic process of SSM as follows:

--. Yields choices

of ~

relevant systems of

purposeful activity

Comparison of models

with perceived real

situation

Action needed to improve

the situation

Fig. 2.3: The basic process of Soft Systems Methodology

In pursuit of what is termed in this diagram the 'action ne~ded to improve the

situation', there are a number of steps that Checkland's SSM requires, and they will

be demonstrated here, keeping in mind that it is the business of completing this

study that is the system in focus. The first stage in the SSM process is arriving at a

statement of concern, which, in the context of this study, could be phrased as:

Project management is traditionally seen as a methodology which allows for
the management of projects in a generally goal-directed manner, without due
consideration being given to the effects of complexity and/or chaos, and while
paying limited attention to incidental and/or accumulated learnings.

This might conveniently serve as the problem statement for. this study. The next

phase is to develop a root definition in response to this statement, with a view to

identifying a possible solution to the problem situation mentioned in the statement of
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concern, and in the process revealing, therefore, in this instance, the outcomes of

this study. This root definition could be phrased as such:

An approach to project management which incorporates soft systems thinking
in order to encourage an appropriate response to complexity, and to
encourage incidental and accumulated learnings along the way.

In the methodology, this root definition is then unpacked to identify the drivers

and obstacles in the way of the objectives. The way that SSM suggests that this root

definition be unpacked is by utilising the so-called CATWOE analysis, in which the

letters of the acronym stand for the following: C-customers; A-actors; T

transformation process; W-worldview; O-owners;and E-environmental constraints.

In the context of this study, the CATWOE could be articulated as such:

C Thesis supervisor and external examiner

A I as the writer, and the project managers interviewed for the three case
studies

T Project Management Practice -+ The" incorporation of Systems
Thinking in Project Management Practice

W Project management is able to respond to complexity and result in
meta-Iearning

o The Project Management Institute, and practitioners

E The confines and limitations of a short study of this nature

Figure 2.4: CATWOE analysis

If one were to depict this problem situation and its possible solution (Le. what

is called in SSM, the conceptual model) in the course of the writing up of this study

pictorially (as the SSM requires) then one might depict it in the following manner:
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Critiques of
Project

Management

Fig. 2.5: Pictorial model of the process of completing this study

Given this diagram, the process that is adopted in this study, in other words,

will firstly be to consult a sample of the numerous works that have been written on

project management (so as to identify the salient features of the practice. These

features have traditionally ensured that a specified project objective is met, during

the specified time, at the specified cost.) Secondly, a survey will be made of various

common systems thinking methodologies with a view to identifying the

characteristics of this way of seeing, and responding to, the world. Thirdly, in

addition to various critiques of traditional project management practice, three case

studies will be written up, specifically to investigate project management practice.

This is done in order to identify what the current thinking is relating to current project

management practice, and to seek out any innovations that have been introduced

into traditional project management practice, so as to enhance this endeavour.

Finally, this process of investigation will be reflected upon, and a number of

recommendations relating to the useful interface between project management and
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systems thinking suggested. During the course of this process, the findings will be

reflected upon, in general systems thinking fashion, and constant reassessment of

what emerges will be undertaken. It is hoped that this endeavour will result in a

number of useful suggestions of how systems thinking might be incorporated into

project management practice.

In summary, therefore, taking the premise that complexity is omnipresent in

the business of project management, this study examines current project

management practice and asks whether complexity is acknowledged and responded

to adequately in the course of this practice. In sum, the approach, therefore, is to

review traditional project management practice, evaluate it in the light of a systems

thinking approach, and to conclude with a number of observations that might usefully

be included in the practice of project management to enable it to respond adequately

to complexity.

2.5 Project Management

Project Management as an approach to problem solving will be dealt with in detail in

Chapter 3. The purpose of this section is to give a brief outline of project

management so as to indicate how it will be used in as research methodology for this

study.

In project management practice, the techniques that are used to achieve the

project objectives have been based, since the 1950s, on the Critical Path Method,

represented by the PERT diagram or Gantt chart1
. As Loch, et al (2000) have put it:

"For virtually every engineer and project manager, a discussion of project

management triggers two related concepts: the Critical Path Method and the PERT

or Gantt chart". These tools are typically sequential techniques for dealing with the

project plan roll out (as briefly referred to in section 2.1) and will be discussed in

some detail in Chapter 3. A description of their use may be articulated, in most basic

form, as ensuring that the project plan is achieved, while balancing the contending

1 PERT is the acronym for Programme Evaluation and Review Technique, a planning tool for project
manag~ment (c.f. p. 21); and a Gantt Chart (also called a Bar Chart) is a graphic display of schedule
related Information. In a typical Gantt Chart, activities or other project elements are listed down the
left hand of the chart, dates are shown across the top, and activity durations are shown as date
placed horizontal bars.
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demands of time and cost, and managing any risk that might present itself. Project

management practice, therefore, has been diagrammatically represented in Fig. 2.6.

This approach has recently come in for some criticism from management

theorists, particularly owing to its inability to deal adequately with the complexity of

post-modern society. This is a society in which change is rapid, often unpredictable,

and usually counter-intuitive (to be discussed more fully in Chapter 3).

CONSTRAINTS
Time, cost, quality, technical and
perfonnance parameters, legal,

environmental, etc.

INPUT
Business needs

and requirements

MECHANISMS
People, techniques and tools,

equipment, organisation

OUTPUTS
Project deliverables,

products and/or
services

Figure 2.6: Project management practice

Of particular concern is that the road to project success is littered with the

failures of well-intentioned managers, and management plans that failed to take

account, for example, of 'drifting environments', and other disruptive phenomena. As

a developing discipline, project management, therefore, is being challenged by

management theorists to become more flexible and robust in its approach, and to

include approaches like "contingency planning", (c.f. Loch, et al (2000» for example,

in its arsenal of tools and techniques. It is believed that innovations of this sort will

go some way to make the practice more resilient, especially as the effects of various

phenomena like globalisation, culture and ethnicity, politics, activism, natural

disasters - even chance - are felt at the project implementation site, the 'ground zero'

of project management practice.
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2.6 Systems Thinking

This section is an introduction to systems thinking, and systems thinking as an

approach will be dealt with in more comprehensive manner in Chapter 4. Systems

thinking is only dealt with here insofar as it offers a context within which this study is

considered a project which is to be completed using systems thinking.

For initial reference, a 'system' can be defined as "a group of interacting,

interrelated, or interdependent components that form a complex and unified whole"

(Anderson, et ai, 1998). Systems thinking is a philosophical construct, a way of

viewing the world that "focuses on recognising the interconnections between the

parts of a system and synthesizing them into a unified view of the world" (Andersen,

et ai, 1998). It has its origins in general systems theory and cybernetics, two

approaches to problem solving that were formulated during the post-war period of

the 1940s. The philosophical underpinnings of this approach was a belief that the

war had changed the world irrevocably, and that reductionism and mechanistic

thinking (which were the dominant cognitive paradigms at the time) were no longer

adequate as a response to problem solving. While systems thinking is a way of

looking at the world, it is also a practical approach for responding to and dealing with

problem situations, and a number of systems thinking theorists have developed a

range of techniques and tools for doing so. In general, however, there are a number

of principles that support systems thinking; these are known as the 'cybernetic

principles' (c.f. page 48-50) and these will be during the course of this study as part

of the research methodology.

For instance, the process of conducting this study (using certain of these

'cybernetic principles', and the propensity for systems thinking to utilise diagrams)

could be depicted as follows:

INPUT TRANSFORMATION OUTPUT

Consideration of PM
andST

FEEDBACK

Figure 2.7: Towards the improvement of Project Management

Suggestions for
improvement of

PM
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Put another way, given that the intention of this study is to examine the

interface between project management practice and systems thinking, and to reflect

on the way in which systems thinking is able to enhance the practice of project

management, this may be depicted as:

PROJECT
MANAGEMENT

SYSTEMS
THINKING

the domain of
this study

Fig. 2.8: The Interface between Project Management and Systems Thinking

The premise here is that systems thinking has an important role to play when

one begins to assess project management practice, since one of the strengths of

systems thinking (for project success) is its ability to deal with the complexities that

problem contexts may place on project management. Put another way, the systems

thinking approach has the tools to reflect on and mediate between the relationships

that exist within the project management endeavour in problem situations.

Given the processes depicted in Fig. 2.7 systems thinking can assist in the

investigation inherent in this study (and thus by analogy, any other endeavour) since

it utilises powerful systems thinking techniques like causal loops, institutional and

personal learning, 'emergence', iterations, and other 'cybernetic' principles. These

will be elaborated upon in Chapter 4. It is suggested that the incorporation of these

techniques in the project management process represents an appropriate

improvement, one that can conceivably enhance the possibilities of project success

being realised on time, and in a cost effective manner.
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It is further the contention of this study that the interface between the two

approaches - systems thinking and project management - has much to offer that is

both vital (in terms of project delivery) and ethical (in terms of best practice). The

likelihood of successful problem solving is therefore improved through the useful

interplay between these two approaches that may previously have not been

apparent. To use one of the common cybernetic principles to underpin this point, the

whole is therefore more than just the sum of the two parts. While systems thinking

may be considered more of a philosophical construct, with different practical

applications - as opposed to project management that is a practical methodology - it

possesses various methodologies that are able to complement project management.

Besides soft systems methodology, one can refer to critical systems thinking,

scenario planning, gap analysis, total systems intervention, viable systems

techniques and critical systems heuristics. It is hoped that the idea of synthesizing

the two approaches during the course of this study will suggest certain combinations

that will be of use to project managers.

2.7 Project Management vs Systems Thinking

As has been suggested, systems thinking has within its methodologies a number of

ways of responding to the world, and this corpus is growing each year, as the

techniques utilised in systems thinking are seen to offer a powerful way of

responding adequately to the challenges of complexity. One might represent some

of the current corpus of systems thinking approaches as depicted in Figure 2.9.

This study, however, believes that project management as an approach to

problem solving can benefit from systems thinking and this-short investigation will

give a few pointers as to how this may be achieved. The intention, therefore, is to

emerge at the end of this study with a situation as is depicted in diagrammatic form

in Figure 2.10.

As has been mentioned, fundamental to the philosophy of viewing the world that is

known as 'systems thinking', is the concept of 'cybernetics', and the various 'cybernetic

principles' that provide the basic philosophical underpinnings of systems thinking. These

principles will be better described in Chapter 3, but it is of some use here to state that the

nature of cybernetics is based on biological processes, and thus regards each system (in
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our case each 'project') as a living organism, capable of all of those functions and states

which are common to all other living organisms.

CYSER C PRINCIPLES

Fig. 2.9: Various common systems thinking approaches

Figure 2.10: Project management utilising systems thinking tools and techniques
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It is suggested then that the anticipated outcome of this study is to indicate

how the situation as depicted in Fig. 2.10 is a useful adjunct to problem solving. It is

intended therefore that this study demonstrate how the basic sequential approach of

project management practice can be enhanced and improved by the introduction of

systems thinking methodologies, cybernetic principles and other systemic techniques

like mapping, the consideration of mental models, iterations, and so on.

2.8 Field Work

,
In an attempt to embed the conclusions of the study in some empirical evidence, a

questionnaire has been prepared for response by project management practitioners.

This questionnaire has been prepared with a view to revealing the way in which

project management is practised in the field. It is also designed to identify how

deviation from the project plan is dealt with. In order to provide this empirical

research with authenticity, three project managers have been interviewed, regarding

their project management practice.

The responses to the questionnaire have not been recorded in question-and-answer

format, but have rather been transcribed in narrative style to isolate some of the interesting

aspects of the practice as revealed by the interviewees.

2.9 Conclusion

None of the process of this study has happened as fluidly as is described in this introductory

chapter, but in fact has occurred in fits and starts, and has been through many iterations,

and will probably go though more before the study is finally in the form that you read it now.

This in itself is a comment on the difficulties of working strictly within the confines of the

project management life-cycle. The diagram, therefore, which is presented in Figure 2.2, is

in itself an idealised depiction of what the process of completing this study was expected to

look like. In reality, however, (and in systemic representation) the process of writing this

thesis is better represented as is depicted in Figure 2.11.

This conceptual map, however, is only useful as a tool for depicting the various

interacting components in dealing with a problem posed by the 'system-in-focus', in this

case, how to bring this study to an end. In practical terms, however, this depiction, while

true to the nature of the processes involved in the this study, does not provide a

comprehensive plan for completing this study, and does not provide any assistance in
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identifying the various tasks in detail according to a strict time schedule, or in a particular

logical sequence.

Fig. 2.11: The process of completing this study, as a conceptual map
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Project management becomes useful when one is looking for a plan to design

and follow because it can offer handy planning tools to demonstrate the anticipated

roll out of the project over time. Such a regimen for the completion of this study may

be depicted as:

JAN FEB MAR APR MAY JUN

s 1

s 2

m 1 0 3 •
t 1 2 0 4

w 2 3 a 1 5 Oa

t 3 4 a 2 6 Oa

f 4 1 0 1 5 a 3 7 Oa

s 5 2 0 2 • 6 • 4 a 8 Oa

s 6 3 3 7 5 a 9 Oa

m 7 4 4 8 6 a 10 Oa

t 8 5 5 Oa 9 0 7 a 11 Oa

w 9 6 • 6 Oa 10 0 8 12 Oa

t 10 7 7 Oa 11 0 9 13 •
f 11 8 8 12 0 10 0 14 a

s 12 0 9 0 9 a 13 11 15 a

s 13 0 10 0 10 a 14 a 12 0 16 a

m 14 11 11 a 15 a 13 0 17 a

t 15 12 0 12 • 16 a 14 Oa 18 ..
w 16 0 13 0 13 17 15 a 19 a

t 17 0 14 14 18 16 a 20 a

f 18 0 15 • 15 19 17 • 21 a

s 19 0 16 ~ 16 0 20 0 18 22 a

s 20 0 17 17 0 21 0 19 23 a

m 21 18 Oa 18 0 22 0 20 0 24 a

t 22 19 Oa 19 23 0 21 0 25 a
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23 0 20 Oa 20 24 22 0 26 aw

t 24 0 21 21 a 25 23 a 27 a

f 25 22 • 22 a 26 24 a 28 11

S 26 0 23 23 a 27 0 25 a 29

s 27 0 24 24 a 28 0 26 a 30

m 28 a 25 25 29 27

t 29 a 26 26 30 28

w 30 a 27 27 • 29

t 31 • 28 28 30

f 29 31

s 30 0

s 31 0

t

KEY

oResearch/Study

a Writing up of drafts

• Submission to Supervisor of Draft 1

.. Submission to supervisor of Draft 2

• Submission to supervisor of Final Draft

• Meetings of thesis Support Group

~ Registration for thesis with Leadership Centre

Fig. 2.12: Planning diagram for the completion of this study

The fact of the matter is, however, that the implementation of the plan did not

go as smoothly as is depicted in Fig. 2.12, and there is an overrun of time which has

a bearing on the final date of completion, thus influencing the risks and costs

associated with this study (just as would be the case in any project management

situation). The delivery of the final draft on 28 July did not eventuate, and this

instead became a meeting with the supervisor during which revisions were

suggested. The planning diagram, therefore, has had to be augmented to

incorporate a new schedule:
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JUL AUG SEPT OCT NOV DEC

s Oa

s 1

m 1 2 Oa

t 2 1 Oa 3 Oa

w 3 0 2 Oa 4 Oa

t 4 0 1 0 3 Oa 5 Oa

f 5 • 2 0 4 Oa 1 Oa 6 Oa

s 6 0 3 5 Oa 2 Oa 7 Oa

s 7 0 4 1 Oa 6 Oa 3 Oa 8 Oa

m 8 5 • 2 Oa 7 Oa 4 Oa 9 Oa

t 9 6 3 Oa 8 Oa 5 Oa 10 Oa

w 10 7 Oa 4 Oa 9 Oa 6 Oa 11 Oa

t 11 8 Oa 5 Oa 10 Oa 7 Oa 12 Oa ..

f 12 9 Oa 6 Oa 11 Oa 8 Oa 13 Oa

s 13 Oa 10 ~ 7 Oa 12 Oa 9 Oa 14 •
s 14 Oa 11 8 Oa 13 Oa 10 Oa 15

m 15 ~ 12 • 9 Oa 14 Oa 11 Oa 16

t 16 13 Oa 10 Oa 15 Oa 12 Oa 17

w 17 14 Oa 11 Oa 16 Oa 13 Oa 18

t 18 • 15 Oa 12 Oa 17 Oa 14 Oa 19

f 19 0 16 Oa 13 Oa 18 Oa 15 Oa 20

s 20 0 17 Oa 14 Oa 19 Oa 16 Oa 21

s 21 0 18 Oa 15 Oa 20 Oa 17 Oa 22

m 22 19 ~ 16 Oa 21 Oa 18 Oa 23

t 23 20 Oa 17 Oa 22 Oa 19 Oa 24

w 24 0 21 Oa 18 Oa 23 Oa 20 Oa 25

t 25 0 22 Oa 19 Oa 24 Oa 21 Oa 26

f 26 23 ~ 20 Oa 25 Oa 22 Oa 27

s 27 0 24 Oa 21 Oa 26 Oa 23 Oa 28
s 28 0 25 Oa 22 Oa 27 Oa 24 Oa 29
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m 29 ~ 26 • 23 Oa 28 Oa 25 Oa 30

t 30 a 27 Oa 24 Oa 29 Oa 26 Oa 31

w 31 a 28 Oa 25 Oa 30 Oa 27 Oa 31

t 31 • 29 Oa 26 Oa 31 Oa 28 Oa

f 30 Oa 27 Oa 29 Oa

s 31 11 28 Oa 30 Oa

s 31 29 Oa

t 30 Oa

KEY

oResearch/Study

a Writing up of drafts

~ Submission to Supervisor of individual chapters

• Submission to supervisor of Final Draft

• Meetings of thesis Support Group

Fig. 2.13: Augmented planning diagram for the completion of this study

It is hoped that this second plan will see to the successful completion of the study,

while at the same time this study comments on the difficulties of keeping to it!
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3. PROJECT MANAGEMENT

3.1 Introduction

In the previous chapter, Methodology and Technique, the practice of project

management has been mentioned as part of the general approach that is utilised in

this study: that of treating the completion of this study as a project that can be

managed like any other. In order to be more rigorous, however, this chapter will

devote dedicated space to investigating in the approach known as project

management in more systematic fashion.

3.2 Project Management Practice

In his book entitled, Goodbye MBA (1998) Oosthuizen makes the following

observation:

What is the common denominator characterising those organisations that
excel in the nineties? Acceptance of and commitment to some or all of the
principles of project management (PM) - the most compelling management
philosophy to have emerged during the past three decades. PM, according to
latest thinking, focuses on top (strategic), middle (tactical) and lower (entry
level) management within one integrated system.

While one may choose to accept or reject Oosthuizen's view, there is no doubt that

project management (and management by projects2
) has had a profound influence

on how business is done.

What is project management then? Project management, a developing

discipline3
, has a thorough body of knowledge regulated by a professional

association - the Project Management Institute, in the United States - that oversees

the maintenance of standards within the 'profession'. These standards are codified

in a (regularly updated) manual entitled A Guide to the Project Management Body of

2 'Management by projects' is the process of utilising project management principles in the
management of organisations by treating all processes and events in those organisations as a
project, and managing them accordingly.

3 Project management is referred to in the PMBOK (2000) as "an emerging profession".
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Knowledge4 (PMBOK) that lays down the minimum requirements of project

management practice. The substance of the information contained in the PMBOK

"includes knowledge of proven traditional practices that are widely applied, as well as

knowledge of innovative and advanced practices that have seen more limited use."

(PMBOK, 2000). The 'Introduction' chapter to the PMBOK goes on to explain:

The primary purpose of this document is to identify and describe that
subset of the PMBOK that is generally accepted. Generally accepted
means that the knowledge and practices described are applicable to
most projects most of the time, and that there is widespread consensus
about their value and usefulness. Generally accepted does not mean
that the knowledge and practices described are or should be applied
uniformly on all projects; the project management team is always
responsible for determining what is appropriate for any given project.

(PMBOK, 2000) (original italics)

Given the lexicon that is contained in the PMBOK, one is able to construct a

reasonably faithful depiction of project management practice as it currently exists.

The purpose of this chapter, however, is not to reproduce what is contained in the

PMBOK; it is rather to point generally to the salient features of project management,

and in the process reveal what project management is, and is not, and highlight, at

the same time, some of the criticisms which have been levelled at it.

To start with, the PMBOK defines project management as:

the application of knowledge, skills, tools, and techniques to project
activities to meet project requirements. Project management is
accomplished through the use of processes such as: initiating,
planning, executing, controlling and closing. The project team
manages the work of the projects, and the work typically involves:

• Competing demands for: scope, time, cost, risk, and quality.
• Stakeholders with differing needs and expectations.
• Identified requirements.

(PMBOK, 2000)

~he PMBOK is published by the Project Management Institute (in the United States) and is revised
and updated every few years. The editions that are cited in this study are the 1996 and 2000 editions
(1996 was the update previous to the 2000 edition).
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Other definitions of project management tend to echo this view. Kerzner

(1995) for example, suggests that successful project management can be defined

"as having achieved the project activities:

• Within the allocated time period
• Within the budgeted cost
• At the proper performance or specification level with acceptance by the

customer/user
• With minimum or mutually agreed upon scope changes
• Without disturbing the main workflow of the organisation
• Without changing the corporate culture."

Taylor (unpublished monograph, n.d.) similarly, commenting on project

management in the context of the construction industry mentions:

The essence, therefore, of project management practice in the
construction industry is one whereby fundamental importance is
attached to a clear definition of project objectives, which are
substantially technical in nature. This is followed by the process of
design optimisation and the organisation of efficient production, against
time, quality and cost controls.

At the same time, the PMBOK makes a clear distinction that:

The term project management is sometimes used to describe an
organizational approach to the management of ongoing operations. This·
approach, more properly called management by projects, treats many aspects
of ongoing operations as projects to apply project management to them.
Although an understanding of project management is critical to an
organization that is managing by projects, a detailed discussion of the
approach itself is outside the scope of [the PMBOK]. (original italics)

(PMBOK, 2000)

Classically, project management is, therefore, "an integrative endeavour" and

"an action, or failure to take action, in one area will usually affect other areas"

(PMBOK, 2000). Oosthuizen (1998) suggests that there are six principles of project

management, namely:

• Clearly defined scope

• Clearly defined parameters and resources
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• Flat organisational structures

• Team dedication to a project from conceptual stage to project closeout

• Project managers who are generalists, and

• Effective cost control.

What is fundamental to project management, however, is the progressive

nature of the methodology: "Because each project is unique, the characteristics that

distinguish the product or service must be progressively elaborated. Progressively

means 'proceeding in steps; continuing steadily by increments,' while elaborated

means 'worked out with care and detail; developed thoroughly.'" (original italics)

(PMBOK, 2000). In other words, by definition, project management is relatively

linear and progressive, moving inexorably from one process or phase to another.

This progression might be depicted in the manner represented in Figure 3.1:

START

P
R
o
J
E
C
T

L
I
F
E

C
Y
C
L
E

CONCEPTUAL PHASE
A concept of what needs
to be achieved is formed

+
PLANNING PHASE
A plan is logically

developed to achieve the
goal

l
EXECUTION PHASE

The process of reaching
the goal is undergone

+
CLOSE OUT

The work is completed

END

Fig. 3.1: The project life-cycle

This might also be represented in different form as:
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Fig. 3.2: Sample generic life-cycle of a project (PMBO~2000)

In addition, project management practice (as described in the PMBOK) has

core knowledge and fundamental processes. These are depicted in Figure 3.3.

These particular knowledge areas (depicted in Figure 3.3) are generally standard to

all project management activities and can be found in any of the literature that seeks

to describe the nature of project management practice. While the knowledge areas

are clear from this diagram, what remains unclear (from this diagram) is the way in

which the sequencing of activities occurs. The PMBOK goes on to explain,

therefore, that (given these areas of knOWledge) a process is followed which requires

that the knowledge contained in these areas is incorporated in the following

sequence of events, or what the PMBOK refers to as "five groups of one or more

processes each:

• Initiating processes - authorizing the project or phase.

• Planning processes - defining and refining objectives and selecting the best of

the alternative courses of action to attain the objectives that the project was

undertaken to address.

• Executing processes - coordinating people and other resources to carry out

the plan.

• Controlling processes - ensuring that project objectives are met by monitoring

and measuring progress regUlarly to identify variances from plan so that

corrective action can be taken when necessary.



32

• Closing processes - formalizing acceptance of the project or phase and

bringing it to an orderly end." (PMBOK 2000)

PROJECT MANAGEMENT

1. Project Integration Mnt
1.1 Project Plan Development
1.2 Project Plan Execution
1.3 Integrated Change Control

4. Project Cost Mnt
4.1 Resource Planning
4.2 Cost Estimating
4.3 Cost Budgeting
4.4 Cost Control

7. Project Communications Mnt
7.1 Communications Planning
7.2 Information Distribution
7.3 Performance Reporting
7.4 Administrative Closure

2. Project Scope Mnt
2.1 Initiation
2.2 Scope Planning
2.3 Scope Definition
2.4 Scope Verification
2.5 Scope Change Control

5. Project Quality Mnt
5.1 Quality Planning
5.2 Quality Assurance
5.3 Quality Control

8. Project Risk Mnt
8.1 Risk Management Planning
8.2 Risk Identification
8.3 Qualitative Risk Analysis
8.4 Quantitative Risk Analysis
8.5 Risk Response Planning
8.6 Risk Monitoring and Control

3. Project Time Mnt
3.1 Activity Definition
3.2 Activity Sequencing
3.3ActivityDuration Estimating
3.4Schedule Development
3.5 Schedule Control

6.ProjectHumanResourceMnt
6.1 Organizational planning
6.2 Staff Acquisition
6.3 Team Development

9.ProjectProcurement Mnt
9.1 Procurement Planning
9.2 Solicitation Planning

.3 Solicitation
9.4 Source Selection
9.5 Contract Administration
9.6 Contract Closeout

Fig. 3.3: Overview of project management knowledge areas and project management
processes (PMBOK, 2000)

The sequence as mentioned in the previous paragraph is depicted in

diagrammatic form in the PMBOK (1996) as follows:

(arrows represent
flow of information)

Fig. 3.4: Links among process groups in a project phase
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3

It is of interest to this study to take note of the incorporation of feedback

in this process. This is inconsistent, however, with the basic sequence of

events that are depicted in the illustrative project 'life cycles' that are cited in

the PMBOK, which are mostly linear. Take for instance the "representative life

cycle for a pharmaceuticals project" (PMBOK, 2000) as depicted in Figure 3.5.

Screening Preclinical

Drug Lead IND File
Sourcing Identified Workup IND

tests tests

Metabolism

Toxicology

File Registration
NDA Activity

A

P

P

R

o

V

A

L

Preclinical
Discovery Screening Development

-------+. Ten Plus Years

Registration(s)
Workup

Postsubmission
Activity

Fig 3.5: Representative life cycle for a pharmaceuticals project

In an attempt to demonstrate the methodology of project management

(but not wanting to reproduce the PMBOK in its entirety) the sequential

movement from "initiating processes" to "closing processes" within an isolated

phase is described here, as an template or example of project management

practice as a whole (which is artificial, used only for illustrative purposes).

The most useful phase for the purposes of this study is probably the Project

Scope Management phase (see Figure 3.3, item 2), since it would appear to

contain within it the greatest potential for learning, complexity and adaptation.

In the PMBOK, Project Scope Management is described as "those processes

required to ensure that the project includes all the work required, and only the

work required, to complete the project successfully" (PMBOK, 2000). The

major project scope management processes include:
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• Initiation - committing the organization to begin the next phase of the

project.

• Scope Planning - developing a written scope statement as the basis for

future project decisions.

• Scope Definition - subdividing the major project deliverables into

smaller, more manageable components.

• Scope Verification - formalizing acceptance of the project scope.

• Scope Change Control - controlling changes to project scope.

'Initiation' (the first bullet of the list above) refers to "the process of

formally recognizing that a new project exists or that an existing project should

continue into its next phase." (PMBOK, 2000). The basic method which is

followed during the 'Initiation' phase is similar in design to all of the other

phases, and is as follows:

Inputs Tools &Techniques Outputs

1. Product 1. Project selection 1. Project charter
description methods 2. Project manager y2. Strategic Plan 2. Expert identified! assigned
3. Project judgements 3. Constraints
selection criteria 4. Assumptions
4. tiistorical
information

Fig. 3.6: Steps in the 'Initiation' phase (PMBOK, 2000)

In the PMBOK, each of these SUb-items (i.e. 'product description',

'strategic plan' and so on) is then explained in more detail. So, for example,

the item 'strategic plan' is referred to in the following fashion: "All projects

should be supportive of the performing organization's strategic goals - the

strategic plan of the performing organization should be considered as a factor

in project selection decisions." (PMBOK, 2000). This method of description by

incremental detail is carried through each of the items in the thorough way
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mentioned earlier, leading to the sequential categories mentioned in Figure

2.1 until the project is completed.

It is an important consideration, incidentally that while project

management is seen as a distinct practice within organisations, the PMBOK

indicates that it has much in common with the practice of 'general

management', noting that: "The PMBOK overlaps or modifies general

management in many areas - organizational behaviour, financial forecasting,

and planning techniques, to name just a few". (PMBOK, 2000) It might further

be mentioned that project management also interacts with the technical or

industry body of knowledge that characterises a particular industry or

business. This relationship might be illustrated in the following manner:

Technical
body of

knowledge

Fig. 3.7: Relationships in project management practice

If all of these aspects of project management are taken together, then

one is presented with a comprehensive technique or approach to

conceptualising, developing and completing a project. All of these aspects put

together could be usefUlly depicted in diagrammatic form as suggested in

Figure 2.4, or as a variation, in the following manner:
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STARTI ..
SPONSOR CONCEPT

• r.lip.nt

SPONSOR BRIEF

• What needs to be done?

.".

CONCEPTUAL DEVELOPMENT
~ Analysis and accumulation of•

information and risk analysis

DETAILED FORMULATION

• Sponsor's requirements

• Risk/return relationship
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• Hiah level WBS...
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• Feasible?

NO ..
DEVELOP A PROJECT PLAN
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COMMISSIONING..

I ACCEPTANCE BY SPONSOR

...
OPERATION

• Over project period .

."

CLOSE OUT

• Post mortem

• Lessons learned

• Updating of database
.".

TERMINATION

Fig. 3.8: Generic project management model (adapted from Koster, 1998)
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Two concepts that are particular to project management practice, the

"work breakdown schedule" (WBS), and the "statement of work" (SOW),

perhaps need some explanation since they form an integral part of the

terminology used during project management, but might not necessarily have

general currency. The work breakdown schedule (WBS) is utilised mainly at

the scope definition phase during which a WBS template is drafted. So for

example, if one were developing a software product, the WBS template

(according to the PMBOK, 2000) would conceivably look like this:

SOFTWARE PRODUCT

LaterEarlier phases
phases

I I I I
Project Product Detailed Construction Integration &

0- r- requirementsManagement design testing

Planning ~I Software

I
Software etcI- I-

etc

..........-._......_....................-
f-

Meetings
~

User User etc
documentation documetation

t-~
i........._ ...._ ............_.•.

I- Administration - Training Training D i---Programme Programme
Materials Materials

:...._......_..__...

Fig. 3.9: Work Breakdown Schedule for a software product (PMBOK, 2000)

The statement(s) of work describe the products or services that are to

be provided during the project period, and particularly at the termination of the

project period. It is a narrative description of these products or services, and

should be as "clear, complete, and concise as possible". (PMBOK, 2000)

Finally, of particular interest for this study is the way in which project

management treats those elements or influences that cause "variance" to the

initial project plan. An example of this can be found under the "Scope Change

Control" phase (see last step in the project scope management sequence). In

relation to this, it is mentioned that: "An important part of scope change control

is to determine what is causing the variance and to decide if the variance
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requires corrective action", where "corrective action" is defined as "anything

done to bring expected future project performance in line with the project

plan." (PMBOK, 2000). This notion of 'corrective action' is mentioned as one

of the corner stones of project management in the list reproduced on page 32

under the heading "Controlling processes" which are described as those

processes that ensure "that project objectives are met by monitoring and

measuring progress regularly to identify variances from plan so that corrective

action can be taken when necessary." (my italics) (PMBOK, 2000).

3.3 Selective Critique of Project Management

The previous paragraph, of course, contains in it one of the fundamental

criticisms of project management as it is practised today, and that is the

importance, above all else, of ensuring that the project objectives or outcomes

remain subordinate to process (thus my reason for italicising this phrase). This

conformity is ensured by introducing corrective action to ensure that the

original objectives are met. This might be, however, at the expense of the

various dynamic elements that could (and normally do) exist in situ. This

particular criticism will be dealt with in more detail during the course of this

study, suffice to say at this point that, in general terms, the practice of project

management stands to increase its efficacy and application if it were to

incorporate a methodological approach like systems thinking into its body of

knowledge for various reasons.

At the outset, and in general support of this view, it is possible to

identify a number of inherent features that form part of project management

practice. These features include, for example, a) the linear nature of the

processes which are involved in project management; b) the activity referred

to as 'corrective action' within the PMBOK, the primary impulse of which is to

coerce the errant project back in line with the initial plan; c) the limited value

afforded learning and the significance of immediate feedback during project

management; and d) the lack of significant interface between the technologies

and the humanities (which Checkland (1981) refers to as "the total systems

suboptimisation which is implicit in the use of the techniques of operational

research.").
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To be fair, the PMBOK displays some awareness of the importance of

learning (referred to under the title of 'lessons learned') but this learning

seems to be useful (according to the PMBOK and Kerzner5
) after the

conclusion of the project. The value of the lessons learned, moreover, is

described in this manner: "The causes of the variances, the reasoning behind

the corrective action chosen, and other types of lessons learned should be

documented so that they become part of the historical database for both this

project and other projects of the performing organisation." (my italics)

(PMBOK,1996). Similarly, there is some acknowledgement ofthe importance

of the wider environment in the project management process in the PMBOK:

"Projects and project management operate in an environment broader than

that of the project itself. The project management team must understand this

broader context - managing the day-to-day activities of the project is

necessary for success but not sufficient." (PMBOK, 2000). There is, however,

(as far as I could ascertain) no elaboration of this point in the PMBOK.

Moreover, there is some acceptance of the fact that project

management involves a 'degree of uncertainty' with the solution that

"Organisations performing projects will usually divide each project into several

project phases to provide better management control and appropriate links to

the ongoing operations of the performing organization." (original italics).

(PMBOK, 2000). The suggestion, therefore, for dealing with the complexity

(implied in the words 'degree of uncertainty') is "divide each project into

several project phases", which would appear to be a rather limited response to

what is undoubtedly an intricate challenge, often beyond the scope of simple

linear progression.

In response to this challenge, various commentators have pointed to

particular areas of concern with the practice of project management. First a

criticism by omission: Minzberg (1994) in his reassessment of strategic

planning, does not at any time in the course of his extensive discussion of

planning, mention the words 'project management', even though much of what

he deals with is in fact many of the processes involved in project

5Kerzner (1995) observes: "Lessons learned should be documented so future
project managers can learn from past mistakes."
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management. He describes, for example, the nature of his reassessment of

strategic planning as follows:

Thus our answer to the question of why organizations engage in
planning with respect to strategy is (1) to program strategies,
that is to operationalize them in their behaviours. And they
programme strategies in this way (2) for purposes of
communication and (3) for purposes of control (as well as
coordination), which are the roles of plans. As to why
organizations engage planners with respect to strategy, aside
from their role in carrying out the above, the reasons are (4) to
help find strategies (as logics in action), (5) to feed data and
analyses into the strategy formation process, (6) to scrutinize the
strategies that come out of it, and (7) to stimulate others to think
strategically and be more knowledgeable about the strategic
formation process in general.

(Minzberg, 1994)

To illustrate this position, Minzberg devises a model of what he terms A

framework for planning, plans, planners, which is represented in diagrammatic

form in Figure 3.10.

What Minzberg is pointing to in this diagram is the importance of the

learning that could usefully be included in the planning and execution stages

or phases of a project's life-cycle - a fundamental feature of most process

orientated strategies - and thus devises a project management-like approach

which includes a systems thinking foundation.

It is a systems approach, furthermore, that is suggested by the title of a

book by Kerzner (Project Management: A Systems Approach to Planning,

Scheduling and Controlling, 1995). This title, however, proves to be

misleading. Kerzner (1995) contends early in his book that· "project

management is an outgrowth of systems management", and although he

mentions von Bertalanffy and the philosophical approach inherent in general

systems theory, proceeds to use the word 'system' in the sense that it is used

in 'space craft systems', and 'launch vehicle systems' and is unsuccessful in

incorporating the idea of systemic thinking into his description of project

management practice.
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Fig. 3.10: A framework for planning, plans, planners (Minzberg, 1994)

Kreiner (1995) on the other hand, whilst not providing any

methodological pointers, comments on what he identifies as the inability of

project management to deal with 'drifting environments,6:

The systemic complexity means that events far away from the
project may ramify in their consequences, and ultimately change
the very foundation on which the project and the environment
originally negotiated their relationship. Monitoring drifting
environments means monitoring a bewildering complexity of
relationships not necessarily centred around the project itself.

Kreiner's contention is that unless the phenomenon of "drifting environments"

is taken into consideration, the project is in danger of its "relevance becoming

6 Kreiner (1995) describes the notion of a 'drifting environment': "From the
project's point of view an environment is said to drift when it somehow diverges from
the projected course that formed the premise for the design of the project".
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eroded" (Kreiner, 1995) and he concludes by acknowledging the importance

of adhering to the fundamental aspects of project management practice, while

urging the incorporation of process-oriented components:

That is, there must be fixed points for the performance [of
project management practice] in the form of continuously
updated operational goals, specific tasks, action plans, etc.;
there must also be social bonds with the environment providing
the impetus for responding to changing relevance criteria.

(Kreiner, 1995)

Taylor (unpublished monograph n.d.) commenting on the practice of

project management in the engineering field, with special reference to the

developing world, suggests that:

"Hard" skills [including the disciplines of engineering, planning,
law and finance] represent the set of inputs which would
conventionally form part of project management. Uniqueness of
application of these skills in a developing context derives from
the requirement that design, documentation and evaluation
should recognise developmental imperatives, such as those
implied by the description of "soft" skills [including skills
associated with facilitation, organisational development, training
and motivation].

Taylor (unpublished monograph, n.d.) continues by suggesting a process

based model for project management that encapsulates the "interface

between the technologies ~nd the humanities".

In addition to these various critiques, Loch, et al (2000) commenting on

the challenge experienced by projects undertaken in complex environments,

state: "In our research [conducted by examining 20 projects, in industries as

diverse as Internet software, real estate construction, speciality chemicals and

pharmaceuticals, aerospace, computers, and telecommunications] we have

found it useful to classify projects based on five types of uncertaihty that can

be present in a project: compleXity, variation, risk, ambiguity, chaos". They

are particularly critical of the typical project management technique called the

Critical Path Method, and suggest that:
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Using critical path thinking, project managers spend all of their

time 'fire fighting' - that is, reacting to unforeseen events by

doing whatever is necessary to get critical activities back on

target so that fixed project objectives can be reached in the

allotted time.

(Loch, et ai, 2000)

Their contention is that all projects typically exhibit 'uncertainty profiles'

that allow the project manager to gauge an a-priori estimate of where to focus

attention in terms of risk management. An example of an 'uncertainty profile'

for a 'Hi-tech start-up with an unknown market' is depicted in Figure 3.11.

Given the existence of this 'uncertainty profile', Loch, et al encourage

the use of 'contingency thinking' which allows the project manager to build in

the appropriate level of flexibility.

Enterprise Project Management (1999) while contemplating the

project vs process debate concludes that "Projects are dependent on

processes; processes depend on projects. Because of this inbred

dependence between process and project management, as processes

proliferate, so does the need to manage projects related to those processes".

What also becomes apparent is that since projects are deliberate acts of

intervention intended to bring about change, the effects can be felt throughout

the sub- and supra-systems.

Chaos

Unexpected Events

Risk

Variation

Complexity

~ ~ ~ .~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~. ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~]

n~U~)U~~~(UU~)~~~ ~ ~ ~ ~ ~ J

Importance for project management •

Fig. 3.11: Uncertainty profile for hi-tech start-up with unknown market (Loch, et

al,2000)
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Taylor (unpublished monograph, n.d. (a» gives the following as an

example:

We build a new regional shopping complex. In the process we change
people movements; we impact neighbouring businesses; we act as a
magnate away from the CBO; we impact traffic; we make visible
change, etc. Projects bring change. Project managers cannot
abdicate responsibility for this. There is an ethical issue here.

3.4 Conclusion

This limited survey of the criticism of project management practice, particularly

relating to the paucity of process-oriented approaches to project management

practice, indicate that there is sufficient concern with the practice of project

management to encourage continued scrutiny and commentary. The

following chapter will conduct a review of common systems thinking

methodologies and consider various soft-systems methodologies and

approaches with a view to suggesting possible incorporation of these

methodologies in project management practice.
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4. SYSTEMS THINKING

4.1 Introduction

There would be no rigour to this study if there were no explanation of the

theory, the historical antecedents, and, at the very least, a reference to the

main characteristics, of the body of knowledge and methodological

perspective which is known as 'systems thinking' or sometimes 'systems

science'. It is for this reason, therefore, that this chapter will endeavour to

describe the development of systems thinking from its early philosophical

beginnings in 'cybernetics' and 'general systems theory', to its current

practical form as demonstrated in approaches like 'Soft Systems

Methodology', 'Critical Systems Heuristics' and 'Total Systems Intervention'.

It needs to be stated up front, however, that this description of the

development of systems thinking as a body of knowledge will be selective and

will only refer to the dominant methodological progression of ideas that go to

make up the approach.

As a generic definition of what constitutes a 'system', Andersen, et al

(1997) submit that "A system is a group of interacting, interrelated, or

interdependent components that form a complex and unified whole". Bawden

(1998) illustrates this in a diagram that he entitles 'a system of systems':

SUPRA SYSTEM

SYSTEM __--+-+-_

SUS-5YSTEM ~_-_---~-+

Figure 4.1: A system of systems (afterBawdenw-----~
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As a definition of 'systems thinking', Andersen, et al (1997) propose the

following: "A school of thought that focuses on recognising the

interconnections between the parts of a system and synthesizing them into a

unified view of the whole". In addition, they suggest that systems thinking "not

only offers a set of tools but also a framework for looking at issues as

.systemic wholes". (Andersen,et ai, 1997)

Now while these definitions are no doubt adequate explanations, they

may not be sufficient, and as Flood and Carson, in their book explaining 'the

theory and application of systems science', caution:

When asked to explain "what systems science is all about," a
systems expert is confronted with a rather daunting task.... As
far as we are aware, there is not a single consolidated text on
the nature and content of systems science that is both (1) an
introduction to the systems concepts that provide the structural
components that make up the systems framework of thought,
and yet (2) broad enough in its outlook to provide an insight into
the breadth of application achievable with such a framework.
(Flood and Carson, 1992)

The point is that the domain is huge, and only a skip over the surface of

systems thinking is provided in this survey.

4.2 Genesis and Basic Tenets of Systems Thinking

In tracing the development of systems thinking over the past 60 years or so, it

is necessary to refer to some of the seminal thinkers in the field, and to

describe the contexts which led to the development of the approach as we

know it today. It might be useful, as a point of departure, to position ourselves

30 or so years after the genesis of systems thinking, and so capture some of

the general features of systems thinking, before attempting a survey of the

terrain. In seeking to capture the essence of what he termed the 'new

science', De Rosnay (1975) coined the term 'the macroscope' to describe a

'new way of seeing, understanding and acting'. He more fully describes this

instrument:
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The macroscope in unlike other tools. It is a symbolic
instrument made up of methods and techniques borrowed from
very different disciplines. It would be useless to search for it i~
laboratories and research centres, yet countless people use It
today in the most varied fields. The macroscope can be
considered the symbol of a new way of seeing, understanding
and acting.

In writing these words, de Rosnay has had the benefit of 30 years of

systems thinking, and he continues in his book by distilling the components of

the 'science' as it had developed, into what he terms 'The "Ten

Commandments" of the Systemic Approach'. De Rosnay's 'commandments'

are recorded here in italics, while the words in parenthesis are my own

paraphrase of de Rosnay's explanation of that 'commandment':

1. Preserve variety. (To preserve stability, preserve variety; avoid
excessive centralisation, which stifles interaction between
individuals.)

2. Do not "open" regulatory loops. (It is not possible to bring about
organised change by dealing with part of the system; change
must embrace the system as a whole.)

3. Look for points of amplification. (By utilising a systemic
approach, one is able to reveal sensitive points in a system,
which can then be acted upon to encourage controlled change).

4. Reestablish equilibriums through decentralisation. (By
decentralising control, equilibrium is achieved much faster than
through centralised control.)

5. Know how to maintain constraints. (Wayward behaviour upsets
systems through peturbations. Liberty can only be achieved
through the free choice and application of accepted constraints.)

6. Differentiate to integrate better. (Union .though diversity is
creative and stabilising.) .

7. To evolve, allow aggression. (There is no real change without
criticism and risk.)

8. Prefer objectives to detailed programming. (Setting outcomes
allows for the utilisation of feedback.)

9. Know how to use operating energy. (Disseminate information in
an amplified manner, allowing for diffusion throughout the
system, with feedback loops to decision centres.)

10. Respect response time. (A 'sense of timing' is extremely
important in systems thinking, Le. knowing the precise time
when the system is ready to be acted upon will be far more
productive than acting without timing.)

(De Rosnay, 1975)
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The value of these 'commandments' are not to be under-estimated

since they form the backbone of systems thinking, and any intervention that

fails to take account of them, is liable to fail as a systems intervention. In

essence, what de Rosnay does in his book is to begin to highlight some of the

essential features and characteristics of systems thinking as it was

developing. These 'essential features and characteristics' will reveal

themselves in this survey to a greater or lesser degree as we proceed to the

present.

In all of the literature documenting the development of systems thinking

which has been consulted in this survey, it is acknowledged that the

beginnings can be ascribed to the failure of the dominant philosophical

paradigms of reductionism and determinism (popularised by Newton and

Descartes) to deal with 'modern' phenomena and issues which became

common in the post-war era. These phenomena and issues were unusually

complex in a way that had not been experienced before, causing theorists and

philosophers to seek out new ways of dealing with a new world-order.

Seminal to this new way of seeing and thinking were the ideas of

Wiener (1954) whose introduction of what he termed 'Cybernetics' (Wiener's
~ _.

upper-case) and the various conventions associated with 'cybernetics' - like

entropy, feedback and homeostasis - were to prove central to systems

thinking as it was to develop, and as it continues to be used as an approach to

dealing with problem solving. Wiener was to simplify his definition of

'cybernetics' as 'the theory of messages' (1954). Beer (1979) would later

augment Wiener's definition by stating that 'cybernetics is the science of

effective organisation', which he would incorporate in his system of control

and communication that he termed the Viable Systems Method. Clemson (in

1984) would codify what he terms the 'Laws, Principles, Theorems' of

cybernetics from the previous writings of systems thinkers into a list of 22, all

of which continue to be fundamental to the understanding of systems thinking

today:

1. System Holism Principle: A system has holistic properties
possessed by none of its parts. Each of the system parts has
properties not possessed by the system as a Whole.
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2. Darkness Principle: No system can be known completely.

3. Eighty-Twenty Principle: In any large, complex system, eighty
percent of the output will be produced by only twenty percent of
the system.

4. Complementarity Law: Any two different perspectives (or
models) about a system will reveal truths about that system that
are neither entirely independent nor entirely compatible.

5. Hierarchy Principle: Complex natural phenomena are organized
in hierarchies with each level made up of several integral
systems.

6. Godel's Incompleteness Theorem: All consistent axiomatic
foundations of number theory include undecidable propositions.

7. Entropy: The Second Law Of Thermodynamics: In any closed
system the differences in energy can only stay the same or
decrease over time; or, in any closed system, the amount of
order (or organisation) can never increase and must eventually
decrease.

8. Redundancy Of Information Theorem: Errors in information
transmission can be protected against (to any level of
confidence required) by increasing the redundancy in the
messages.

9. Redundancy Of Resources Principle: Maintenance of stability
under conditions of disturbance requires redundancy of critical
resources.

10. Redundancy Of Potential Command Principle: In any complex
decision network, the potential to act effectively is conferred by
an adequate concatenation of information.

11. Relaxation Time Principle: System stability is possible only if a
system's relaxation time is shorter than the mean time between
disturbances.

12. Circular Causality Principle One: Given positive feedback (i.e., a
two-part system in which each stimulates any initial change in
the other), radically different end states are possible from the
same initial conditions.

13. Circular Causality Principle Two: Given negative feedback (i.e.,
a two-part system in which each part tends to offset any change
in the other), the equilibrial state is invariant over a wide range of
initial conditions.
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14. Feedback Dominance Theorem: For higher gain amplifiers, the
feedback dominates the output over wide variations in input.

15. Homeostasis Principle: A system survives only so long as all
essential variables are maintained within their physiological
limits.

16. Steady State Principle: If a system is in a state of equilibrium (a
steady state), then all sub-systems must be in equilibrium. If all
sub-systems are in a state of equilibrium, then the system must
be in equilibrium.

17. Requisite Variety Law: The control achievable by a regulatory
sub-system over a given system is limited by 1) the variety of the
regulator, and 2) the channel capacity between the regulator and
the system.

18. Conant-Ashby Theorem: Every good regulator of a system must
be a model of that system.

19. Self Organizing Systems Principle: Complex systems organise
themselves; the characteristic structural and behavioural
patterns in a complex system are primarily a result of the
interactions among the system parts.

20. Basins Of Stability Principle: Complex systems have basins of
stability separated by thresholds of instability. A system 'parked'
on a ridge will 'roll downhill'.

21. Viability Principle: Viability is a function of the balance
maintained along two dimensions: 1) autonomy of sub-systems
versus integration of the system as a whole, 2) stability versus
adaptation.

22. Recursive System Theorem: If a viable system contains a viable
.system, then the organizational structure must be recursive, or,
in a recursive organizational structure, any viable system
contains, and is contained in, a viable system.

(Clemson, 1984)

While many contributed to the development of the general features of

systems thinking7 as mentioned by de Rosnay in The Macroscope, and in the

laws, principles and theorems identified by Clemson, it is generally

acknowledged that von Bertalanffy was instrumental in introducing the

7 See Roger Evered ("Consequences of and Prospects for Systems Thinking in
Organisational Change") in Cummings (1980) who mentions the range of contributors
to systems thinking, from gestaltists, to psychologists, to biologists, and philosophers.
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'general systems theory' viewpoint which is seen as the beginnings of a

science with which to utilise the general features and principles that were

being developed. This was the precursor of the many methodologies that

have been developed within the discipline of systems thinking. It is mentioned

by Evered (in Cummings 1980) that von Bertalanffy managed to make this

breakthrough since he "appreciated more than most the limitations of

traditional science and saw the need to generate a revised science. He

.described general systems theory as the science concerned with complexly

organised wholes" (Evered's italics). 'General systems theory', however,

proved to be just that - general - and the search for a more exacting science

led systems practitioners and researchers to develop two main strands: hard

systems methodologies, and soft systems methodologies.

4.3 The Hard Systems/Soft Systems Split

One of the early manifestations of hard systems thinking was in the

development of 'operations research' which sought to engage with issues via

rational problem solving, based on the assumption that there is 'one best way'

to solve problems (Rosenhead, 1989). This approach was soon seen as

problematic to a certain school of theorists, and, according to Jackson (1995):

In the 1980s came a general understanding of the usefulness of
the [soft systems] approaches for more complex problem
situations, and in problem contexts which are pluralist and/or
conflictual. Operations Research departments started being
moved down then out of organizationSfls th~ir work was seen to
be less relevant and significant. .. .. -~.

The realisation that 'operations research' (and hard systems thinking in

general) was unable to deal with distinctly human problems, particularly

complex conflictual problems, led to the development of soft systems thinking,

and onwards into what is known today as 'critical systems thinking'. Jackson

(1995) has developed a useful grid (Figure 4.2) that highlights this evolution of

systems thinking.
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Fig. 4.2: The development of systems thinking (after Jackson, 1995)

While it is acknowledged by Jackson that the purpose of the grid is to

show the evolution of systems thinking in schematic form (and is not

necessarily applicable for all situations) it is nevertheless useful as an

illustrative model. What the grid serves to illustrate, in simple terms, is that

hard systems thinking 'looks at the surface' and fails to take into account the

social environment, and the wider sociological elements that are involved in

any particular problem-context. What Jackson suggests in the top right-hand

quadrant of the grid is that soft systems thinking is interpretavist, and is

characterised by the 'giving up of expert knowledge' (as in Ackoffs method of

'interactive planning', and Checkland's 'soft systems methodology', for

example). According to Jackson, the adaptive systems theories (which are to

be found in the bottom left-hand quadrant) 'dig beneath the surface' to

discover the structuralist aspects of problems' (as, for instance, in Beer's

methodology called the 'viable systems diagnosis').

It is useful for this survey that Jackson identifies two broad approaches

in his grid, namely, 1) soft systems thinking, and 2) the design of adaptive
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systems. The question mark in the bottom right-hand quadrant of the grid

represents Jackson's contention that soft systems thinking approaches need

to be developed further to facilitate intervention in 'complex-conflictual or

complex-coercive' problem contexts. Some thinking has already occurred in

this regard (see the reference to 'critical systems thinking' later in this

chapter).

Before launching into a discussion of these various methodologies, it

would seem of some importance to indicate at this point that the particular

approaches which are discussed here purposefully exclude the so-called

'management fads', which Bawden (1998) refers (disparagingly) to as 'MBO,

JIT, TQM, servant leadership, re-engineering, imagineering, downsizing,

rightsizing, envisioning, empowering, corporate planning, scenario planning,

strategic planning, strategic alignment, customer focusing, core competency

development, and organisational learning ... effective leadership, and

functional leadership'.

4.4 Soft Systems Thinking

In charting the development of soft systems thinking, this sub-section will look

specifically (but briefly) at the methodologies of Churchman ('social systems

design'); Ackoff ('interactive planning'); Mitroff and Mason ('strategic

assumption surfacing and testing'); and Checkland ('soft systems

methodology'). It is not the intention to provide a detailed history of the origins

and growth of soft systems thinking from the work of Singer through to Ulrich

and others; this has been done most competently elsewhere (see Britton and

McCallion, 1994, and Andersen and Johnson, 1997). Rather, the intention

here is to provide some contextual and theoretical foundation for the

conclusions to this study, by allOWing the reflections of others to speak to the

current enquiry. As Churchman (1974) elegantly puts it:

[llhe systems approach means enabling every man to
appreciate as fully as possible his own view of social reality by
listening seriously to other views. This is where our explorations
should begin.
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Since this discussion must necessarily be brief, it is useful to turn to the

writings of various authors who have scrutinized the systems approach, and to

distil their respective ideas. Britton and McCallion are instructive in this

regard. In reviewing the Singer/Churchman/Ackoff 'School of Thought', they

are able to conclude (1994):

Churchman and Ackoff formalised Singer's philosophy so that
ideals and their pursuit could be scientifically studied. For them
the 'basic presupposition of the study of mankind's progress
[towards the ideal] is that the process is "dialectical"'. They view
progress in terms of conflict. If there is no conflict between
means and/or ends, then there is no need for a person to
change behaviour and hence no progress.

To paraphrase these ideas, all soft systems thinking is about conflict

and change in various configurations, and it is the dynamic which is set up

between these two states (Le. means and ends) which can either lead to

destruction, or if well-managed, to development and progress. Perhaps for

the purposes of this sub-section, Churchman's seminal exposition of three

types of planning - Goal Planning, Objective Planning and Ideal Planning 

and his encouragement of Ideal Planning (see Churchman, 1979) feeds

usefully into the methodology of 'interactive planning' that Ackoff popularised.

Moreover, Churchman's ethical focus also informs Ackoff's methodology and

provides an overall matrix against which the practice of planning (at least for

these two theorists) was to develop. In designating value-currency to his

'interactive planning,' Ackoff (1981) reveals that "Interactivists engage in

normative planning ... not only do ideals play an important role in such

planning, but they play the key role" (Ackoff's italics).

For Mitroff and Mason, the primary requirement for the application of

their 'strategic assumption surfacing and testing' is a situation of disagreement

and potential conflict which threatens to divide an organisation irreparably. As

part of the 'strategic assumption surfacing and testing' process, two groups at

odds are separated so as to "maximize convergence of viewpoints within

groups and to maximise divergence of perspective between groups" (Jackson,

1991). The object of the exercise is to surface the assumptions which

separate the two groups with a view to achieving "synthesis ... a compromise
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on assumptions from which a new, higher level of strategy or solution can be

derived" (Jackson, 1991).

Checkland (in Flood and Jackson, 1994) maintains that his "soft

systems methodology" ... "can be seen as an orchestration of the operation of

an appreciative system in a human situation perceived as problematic." As

such, Checkland follows a fairly lengthy process (outlined by Checkland, in

Flood and Jackson, 1994) that is cyclical, and in principle, never-ending. "It is

an epistemology which extends - or subverts - that of the 'hard' paradigm of

goal seeking, with its time-bound language of 'goals' which are 'achieved' and

'problems' which are 'solved' out of existence." (1994) There are instances

within Checkland's work that demonstrate similarities with Ackoff's work (and

further back, Churchman and Singer), a simple example being the comparison

of models and reality (but not idealising). Checkland (in Checkland and

Scholes, 1990) himself mentions that "...SSM not only develops and changes

but also gets used in different ways by different users in different

circumstances".

Checkland's procedure in his 'soft systems methodology' is well

documented and is familiar to anyone involved in soft systems thinking, owing

to its popularity as a methodology. The movement from the creation of 'rich

pictures', through to the CATWOE, the drafting of the root definition, and the

drawing of the concept model (as a prelude to action) has found its way into

many interventions (or 'interactions' as Checkland prefers to call them) 

including this study, c.f. Chapter 1 - and especially in the area of

organisational change and regeneration. In Figure 4.3, Checkland's 'soft

systems methodology' is presented in concept-model format, although its

apparent simplicity belies the complexity and time that is required in the

process.

It bears mentioning that it is fundamental to both Checkland and Ackoff

that any process utilising soft systems thinking in a problem situation should

not end with the formal step-by-step application of the methodology,

Checkland calling for what he terms 'Mode 2' application (Le. internalisation of

the methodology as an on-going learning instrument) - he (in Rosenhead,

1989) talks of "giving away" the "soft systems methodology" approach, of

"handing it over to the people in the problem situation'" and Ackoff indicating
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that he requires a number of iterations to come up with the 'idealised design';

(Ackoff (1981a) mentions, in fact, that "None of [the phases of 'interactive

planning'], like the process as a whole, should ever be completed, and they

may be started in any order." This concept-model presented in Figure 4.3,

therefore should not be seen to stop at point 7., but should be seen as a

continual learning cycle.

6. Define possible
changes that are
both desireable
and feasible

1. Enter situation
considered
problematical

3. Formulate root
definitions of relevant
systems of purposive
activity

Real world

4. Build conceptual
models of the
systems named in
the root definitions

Systems thinking about
the real world

Fig. 4.3: The learning cycle of soft systems methodology (after Checkland,

1994)

Before going on to look briefly at Ackoffs contribution to systems

thinking, it is perhaps apposite to pause at this point to consider the centrality

of learning as a continuing cyclical process for the science of systems

thinking. From Handy's 'Learning Cycle':
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Fig. 4.4: Handy's learning cycle

to Kolb's 'Learning Cycle', to Senge's 'Wheel of Learning', to Argyris and

Schon's 'Double Loop Learning', to Bawden's 'learning lemniscate', the

models of learning have reached levels of increasing sophistication which

accommodate increasingly complex notions of interaction and feedback, all of

which are essential to any understanding of systems thinking. It needs to be

mentioned, moreover, that the models mentioned here are by no means

exhaustive, and that they should serve only to point to what has become an

inescapable part of systems thinking. Having acknowledged the centrality of

learning as a fundamental characteristic of systems thinking, let me now go on

to consider the methodology of another of the seminal thinkers in soft systems

methodology.

It would not be unfair to Ackoff to situate the starting premise of his

'interactive planning' within the words: "Plan or be planned for" (see Ackoff,

1981a). Simply put, it is his contention that the only way to deal with the

'mess' which characterises most organisations in a complex and changing

world is for them to take part in an 'interactive planning' exercise since the

participation of all the stakeholders in the process will have the effect of

cementing the decisions which are reached. It is Ackoffs contention that

'interactive planning' is the only way to achieve lasting organisational

development (as opposed to 'growth') since all other types of planning
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(referred to as 'reactive, preactive, inactive' - see Ackoff, 1981a) end up being

devoid of real interaction and co-operative decision-making, and thus buy-in

(see Ackoff, 1981a). Ackoff (1981) mentions, moreover, that "interactive

planning" is optimally used when "...the principal organisational objective is

development rather than growth or survival..." (Ackoff's italics). Ackoff's

'interactive planning' involves a concept of planning as a structured process

that has five phases, namely, 1) formulating the mess, 2) ends planning, 3)

means planning, 4) resource planning, and 5) design of implementation and

control. Ackoff mentions that the process itself is as important as the

outcome, and all stakeholders are involved in the process as a result; as

Ackoff (in Flood and Jackson, 1991) suggests: "...the process of planning is

more important that the plan itself'.

Ackoffs notion of 'co-ordination' and 'integration' within and between

the discussion groups that participate in an 'interactive planning' exercise, is

also extremely important, "where 'co-ordination' refers to interactions between

different units at the same level and 'integration' as interaction of units at

different levels" (Ackoff, 1981a). It is important in Ackoffs methodology to

include stakeholders from the system-in-focus and the supra- and sub

systems in the planning exercise.s

The main criticism of Ackoffs 'interactive planning' has to do with its

failure to recognise the coercive ideological factors that might come into play

during the 'interactive planning' exercise; Ackoff (cited in Flood and Jackson,

1991) suggests, however, that even were this coercion to be present, it can be

"...resolved at a higher level of desirability when people contemplate the

desirable future they share in common."

Having considered hard and soft systems thinking, let's now turn to

methodologies that deal with coercive problem-contexts (which normally

involve the culture and politics of organisations, or systems in general).

8 Central to systems thinking is the notion of the system-in-focus, the supra
syst~m and the sub-system, and how to 'bound' an intervention to bring about the
requIred change. Part of the utility of 'critical systems heuristics' is that part of its
methodology that describes the process of going through a sophisticated 'boundary
critique', more of which is described later in this chapter.
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4.5 Adaptive Systems

An example of a methodology (within systems thinking) that endeavours to

deal with coercive problem contexts is Beer's 'viable systems method' (1979).

The 'viable systems method' is closely associated with the theorems, laws

and principles of 'cybernetics' codified by Clemson (1984), since the systems

diagnosis of any organisation (within Beer's 'viable systems method') draws

on cybernetic theorems, laws and principles to ensure that an organisation's

'fitness' is enhanced. As Schwaninger (in Espejo et ai, 1993) suggests:

From the point of view of cybernetics, corporate development
processes are not the outcome of chance. They are
corporation-wide processes obeying an evolutionary logic. As
such, they can - within limits - be influenced in the sense of a
'planned evolution'. In this process ... the catalytic reinforcement
of dynamic forces in the system plays a crucial part.

The methodology used in the 'viable systems method', therefore, tends

to look at an organisation through a 'cybernetic lens', and endeavours to

introduce five fundamental levels (systems) to any organisation in the course

of the intervention - (here described by Schwaninger, in Espejo et ai, (1993) 

my simplification in italics): system 5: policy (the normative level); system 4:

intelligence (the strategic level); system 3: control (and audit); system 2: co

ordination (support functions); and system 1: implementation (the operational

level). The 'aldegonic signal' is an 'instrument' which is meant to detect

system stress before serious problems occur. The methodology that is

followed in Beer's exposition creates, on the one hand, a viable system to

ensure 'organisational fitness', while on the other hand, recommending

adherence to cybernetic principles to ensure the viability of the organisation.

Jackson (1995) indicates that methodologies like the "viable systems method"

... "have more clearly and explicitly sought to produce models that try to help

with the design of complex adaptive systems. They aim to show what

features you have to design into systems to make them viable and effective

over time". An example of systems design utilising Beer's methodoJogy is

depicted in Figure 4.5 that is the organisational design suggested for a

medium-enterprise maritime firm (which I investigated in 2000).
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(SS) C

(S4)C

(53)
C&OP

OP&AA

OP&AA

OP&AA

----•• 1:aldegonic signal
----- environment

intelligence

Key: C =client; OP =operations person; AA =administrative assistant; S1a = current

business; S1b =expanded general trawler business; S1c =general cargo business

(as examples of diversification and expansion).

Figure 4.5: A Viable Systems Model for Mercantile Marine

Having sketched briefly the systems thinking methodologies to be

found in the two main quadrants that Jackson has identified in his grid in

Figure 3.2, it is useful to end off this brief survey by turning to the quadrant in

which Jackson has placed a question-mark. This is owing to the fact that it is

in relation to this quadrant that most new systems methodologies are currently

being developed, for it is in this quadrant that problems posed by complex

conflictual and complex-coercive problem-contexts reside. In seeking to give

an indication of the variety of methodologies that are currently being

developed to deal with these kinds of problem-contexts, a brief description will
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be made of two methodologies, namely, 'critical systems heuristics', and 'total

systems intervention'.

4.6 Current Trends in Systems Thinking

Jackson (unpublished monograph, 1996) mentions that "critical systems

thinking "'is "the most theoretically sophisticated strand of the modern systems

approach". He mentions that at the time of writing the article (1996) there

were two versions of 'critical systems thinking' that he was aware of. The first

is Ulrich's 'critical systems heuristics' (1983, 1996) and the other is what

Jackson describes as:

a purely U.K. development [that] embraced the specific
criticisms aimed at particular systems approaches, the explicit
call for a systems approach that recognised 'coercive contexts',
the attempt to reconstruct systems thinking upon
complementarist foundations, and the preliminary
operationalising of critical systems ideas in a meta-methodology
(Total Systems Intervention) by Flood and Jackson (1991).

(Jackson, 1996)

A brief discussion of the method of Ulrich's 'critical systems heuristics', and of

Flood and Jackson's 'total systems intervention' follows, with a final word on

the utility and theoretical rigour of systems thinking as an approach.

Ulrich's 'critical systems heuristics' has its origins in his Critical

Heuristics of Social Planning (1983). A revised version of Ulrich's 'critical

systems heuristics' (1996) points to the potential which it has to deal with

complex-conflictual and complex-coercive problem contexts. In essence,

'critical systems heuristics' is

a democratic approach to planning which endeavours: a) to develop a
critical consciousness in people regarding the conditioned nature of
any kind of 'improvement', and thereby to 'subvert' people's
technocratic notion of planning; and b) to give ordinary people the
minimum critical competence (self-reflective and argumentative skills)
which they need to translate such critical consciousness into
meaningful and effective participation in planning processes.

(Ulrich, 1996) (Ulrich's italics)
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Ulrich bases his methodology on the belief that rational enquiry must

be critical and systemic: critical in the sense that assumptions must be

surfaced and challenged, and systemic in that rational enquiry must be

conducted within boundaries and those boundaries should be determined

critically. In determining these boundaries for diagnosis and intervention,

Ulrich devises twelve questions which need to be posed in the process of

identifying the current system, and speculating on a future (improved) system,

and then working on minimising the gap (which is similar to 'narrowing the

gap' in Ackoffs 'interactive planning'). Ulrich's method is also meant to be

'iterative' in its application so as to allow for general participation, and wind

tunnelling, which he suggests allows for an ethical approach to planning.

While 'critical systems heuristics' does not have the benefit of widespread

usage, Jackson (1995) sees it as a "quite sophisticated systems approach

which allows you to ask who benefits from proposed changes or new systems

designs in conflictual situations or where there is coercion. Ulrich also offers a

means of empowering those who are affected by management decisions but

not involved in them."

'Total systems intervention', in line with the model favoured by 'critical

systems thinking' as an approach, has three phases: "complementarism",

"sociological awareness" and "the promotion of human well-being and

emancipation" (Flood and Jackson, 1991). It seeks to intervene in problems

that are complex and coercive by 1) foregrounding 'creativity' (Le. what is the

most creative way to uncover the problem context?); 2) 'choice' (Le. which is

the best systems thinking methodology, or methodologies to apply in the

intervention?) 3) and 'implementation' (Le. making palpable change occur in

relation to the problem-context).

Underpinning these three 'phases' are seven 'principles':

•

•

•

organisations are too complicated to understand using one
management 'model' and their problems too complex to tackle
with the 'quick fix';
organisations, their strategies and the difficulties they face
should be investigated using a range of systems metaphors;
systems metaphors, which seem appropriate for highlighting
organisational strategies and problems, can be linked to
appropriate systems methodologies to guide intervention;
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• different systems metaphors and methodologies can be used in
a complementary way to address different aspects of
organisations and the difficulties they confront;

• it is possible to appreciate the strengths and weaknesses of
different systems methodologies and to relate each to
organisational and business concerns;

• TSI sets out a systemic cycle of enquiry with iteration back and
forth between the three phases;

• faci Iitators, clients and others are engaged at all stages of the
TSI process.

(Flood and Jackson, 1991)

While 'total systems intervention' has been part of the evolution of

systems thinking, the jury is still out on its utility, with Jackson (1996) stating:

"As an attempt to capture the 'spirit' of critical systems thinking ['total systems

intervention'] was possibly successful, but as an effort at systematising critical

systems ideas, to make them more useable, it was a failure."

When one looks to the future of systems thinking, what does one see?

Jackson (2000) in the update to his 1996 edition of Systems Methodology for

the Management Sciences (which he re-titles Systems Approaches to

Management) devotes more space to considering critical systems thinking,

and suggests that critical systems thinking makes what he dubs three

'commitments':

• critical awareness - critiquing theoretical underpinnings of systems

methodologies;

• emancipation and improvement - critical systems thinking encourages

human improvement/individuals to realise potential;

• pluralism - use of different methodologies, methods, models and

techniques in combination (which has become hotly discussed in

applied disciplines).

(Jackson, 2000)

He continues by providing a list of "constitutive rules for guiding and
identifying critical systems practice" that he states as the following:

1. A ~ritical systems meta-methodology is a structured way of thinking
which understands and respects the uniqueness of the functionalist. . . '
interpretative, emancipatory and postmodem theoretical rationales,
and draws upon them to improve real world problem situations.
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2. A critical systems meta-methodology makes use of a variety of
creativity enhancing methods and techniques to examine the
problem situation while ensuring minimally, that it is viewed from the
functionalist, interpretative, emancipatory and postmodern
perspectives.

3. A critical systems meta-methodology uses generic systems
methodologies, which can be clearly related back to the four
theoretical rationales, as is the basis for its intervention strategy 
often employing the tactic of naming one methodological approach
as dominant and others as dependent, with the possibility of this
relationship changing during the course of the intervention.

4. The claim to be using a generic systems methodology, according to
the particular theoretical rationale it is designed to serve, must be
justified according to the principles and guidelines established for
the use of each generic systems methodology.

5. The generic systems methodologies called for use in critical
systems practice will themselves frequently employ methods,
models, tools and techniques which also draw upon systems ideas.

6. The choice of generic systems methodologies and of systems
methods, models, tools and techniques will, in part, rest upon an
appreciation of their different strengths and weaknesses as
discovered during action research.

7. In order to ensure responsiveness to the complexity and
heterogeneity of the problem situation addressed, attention must be
paid to ensuring a pluralism of 'clients', theoretical and
methodological pluralism, pluralism in the modes of representation
employed, and pluralism in the facilitation process.

8. Since a critical systems meta-methodology, and the generic
systems methodologies it employs, can be used in different ways in
different situations, and interpreted differently by different users,
each use should exhibit conscious thought about how to adapt to
the particular circumstances.

9. Each use of a critical systems meta-methodology, and the generic
systems methodologies it employs, should yield research findings
as well as improving the real-world problem situation. These
research findings may relate to the relationship between different
theoretical rationales, to the theoretical rationales underlying any
generic systems methodology used, to the generic systems
methodologies themselves and how to use them, to the methods,
models, tools and techniques employed, to the real-world problem
situation investigated or to all of these.

(Jackson, 2000)
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4.7 Conclusion

This chapter has endeavoured to highlight the major trends within systems

thinking over the last 60 years or so, while at the same time giving an

indication of the rigour that needs to accompany the application of the

approach and methodologies that are mentioned. The debate relating to the

rigour of the application of these methodologies and approaches, however,

rages on, and Capra (1996) responding to this criticism, points to the

fundamental differences which exist between the two world-views of

reductionism and holism:

In the Cartesian paradigm scientific descriptions are believed to
be objective - that is, independent of the human observer and
the process of knowing. The new paradigm implies that
epistemology - understanding of the process of knowing - has to
be included explicitly in the description of natural phenomena.

Having considered the two approaches of project management and

systems thinking, the challenge for this study, therefore, is to identify a way to

introduce the generally reductionist paradigm of project management to the

generally divergent approach of systems thinking in a way which will enhance

project management practice. Before drawing some conclusions and making

some general observations regarding a 'new model' for project management,

the next chapter will consider the results of interviews conducted with three

project managers, so as to consider current project management in practice.
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5. THE PRACTICE OF PROJECT MANAGEMENT

5.1 Introduction

Project management practice can only be that, Le. 'practice', if it is translated

from the PMBOK into action in the management and successful completion of

a project. During the course of completing this study, the practical application

of project management has been attempted, as a way of measuring the

efficacy of the approach. Clearly, however, this study cannot be considered

as a complex project, in the way that major construction, sophisticated

pharmaceutical development, or complicated information technology projects

can be considered 'complex'.

While this study has been approached as a 'project' that has been

'managed', there have, for example, been no complicating factors (excepting

for the missing of certain deadlines) and certainly no significant financial risks

that have been encountered. The progress of the plan is generally straight

forward and manageable. These risks, however, (of time and cost for

example) would form part of the normal project management endeavour as a

matter of course.

In order to have a glimpse of what project management is in practice,

therefore, it is thought useful to interview three project management

professionals who regularly manage projects. The objective here is to provide

a glimpse of project management in its practical application, particularly with

an ey~ on ascertaining how project management practice is approached and

responds to complexity. To affect this, three organisations involved in project

management practice were selected, namely:

• Andrew & Boulle (Pty) Ltd, Development and Project Managers;

• Bennett Hood Fendt & Kelly, Property Development Consultancy; and

• BCP Engineers, ConSUlting Engineers.

In each of these organisations, a senior partner has been interviewed

using a questionnaire with questions based on Ulrich's 'ought' and 'is'
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categories, which set the boundaries for the information that I was seeking

to reveal9
.

5.2 Andrew & Boulle (Pty) Ltd

5.2.1 Introduction

Andrew & Boulle, Development and Project Managers, was established in

1986 to serve the development and project management needs of the

southern African property and construction industries. As such, it has been in

the development management and project management enterprise for 25

years. My discussion was with Rod Andrew, senior partner and founding

member of Andrew & Boulle. It was mentioned in the interview that Andrew &

Boulle has seen project management grow as an endeavour to the extent that

it is now a respected component of construction management.· Andrew

acknowledges, however, that project management is still an evolving practice

that is not particularly well understood, even in the construction industry.

Andrew is originally self-taught in project management, but has

subsequently completed a project management course through the University

of South Africa on the principles of project management. He also

acknowledges the value of referring to the PMBOK as a primary text. Andrew

& Boulle has been instrumental in the project management of the International

Convention Centre (ICC) in Durban, a hugely successful endeavour. Of

interest for this study is that Andrew stressed that the process leading up to

the building of the ICC took over one hundred consultative meetings, mostly

initiated by Andrew & Boulle. This reinforces the importance of prior planning

and stakeholder consultation as absolutely essential to the project

management process. The ICC cost R270m to build and has generated R2,5

billion in revenue, besides the knock-on effect for local commerce and

tourism. The interview focussed on the general experience that Andrew &

Boulle had in the area of project management.

5.2.2 Development Management vs. Project Management

9 The answers to the questionnaire were not written up as statements, but have
rather been recorded in narrative format.
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At the outset, Andrew described the two facets that characterise the business

in which Andrew & Boulle is involved: development management and project

management. He suggested that development management is critical to any

.complex project, and the development manager is the equivalent of the major

project manager for any complex project. The development manager is

responsible for all of the functional areas, or phrased differently, all of the sub

projects within the project itself. In other words, the need for a development

manager is predicated on complex projects being sub-divided into various

sub-projects that are controlled and managed by the development manager.

The role of the project manager, therefore, is generally to look after the

discrete projects within the main project that are sub-divided (as is described

in the previous paragraph.)

This can perhaps best be represented in diagrammatical form as:

Client

Structure

Functional

Professional
Team &

Contractors

Areas

Fig. 5.1: Relationship between the development manager (OM), the project

manager (PM), and the client (C)
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According to Andrew, a project needs a development manager when its

budget is in excess of R200m; between R50m and R200m, it is possible for

the project to be managed by a single project manager; and for a project of

under R50m, the architect to the project is able to act as the project manager.

It was mentioned by Andrew, however, that project management by

architects was often not the ideal option, especially since architects were

generally 'artists' who had the aesthetic qualities of the bUilding in mind, rather

than the business of the building, and the business that the building was

designed to generate10
. In general, it was mentioned that architects seldom

saw the 'big picture' e.g. how the construction would impact upon the greater

environment, or how access to the building would impact upon the

surroundings, or the business itself. Clearly, this omission would be of serious

consideration if one were to take a systems thinking view of the e~deavour,

since it would be of fundamental interest to keep the impact beyond the

immediate system in mind.

5.2.3 Ingredients of Successful Project Management

As a rough gUide, Andrew suggested that the essential ingredients for

successful project management were the following:

• Clear definition of the project objective;

• Clear and universally understood organisational and control

structures within the ambit of the project;

• Simple operational diagrams and charts;

• Healthy relationships with and between all contractors;

• . Careful consideration given to risks associated with time cost, ,
quality and social impact;

• Effective communication, and control within the project; and

10 A similar point was mentioned by Greg Fendt dUring the course of the interview
recorded in section 5.3.
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• Strict professional attitude towards project management

practice, which translates as the project manager leading by

example and not coercion.

It is obvious that these bullet-points are all aspects that have to do as

much with planning, as they have to do with the process in the PMBOK. To

ignore these aspects therefore is to court disaster.

The analogy that was used by Andrew to describe project management

was that of analysing an elephant. By this he meant that project management

required the careful consideration of each component, while at the same time

understanding the larger nature of the task at hand, in other words, a systems

thinking approach. In a sense, Andrew seemed to confirm his awareness of a

systems thinking approach when he remarked that project management was

like bringing order to entropy, and project management should be viewed (in

his particular case) as the orderly, organised and disciplined management of a

construction project.

What became clear during the course of the interview, however, was

that the project management process did not only refer to the management of

the technical aspects of the endeavour, but also included (especially in the

South African environment) the wider social environment. This would include

aspects like regular and detailed meetings with various stakeholders, like

consultant teams, local community leaders, environmental assessment

experts, and so on.

5.2.4 Organisational Structure

Andrew was particular in emphasising the importance of organisational

structure to project success. He proposed that organisational structure in

project management should be configured specifically to:

• Define the client and other decision-making bodies;

• Identify clear lines of communication between contributing parties;

• Co-ordinate and control all functional areas',
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• Integrate the project process across the functional areas; and

• Apply efficient use of resources and information flow through the

defined lines of communication.

Andrew went on to stress that successful project management can only be as

good as those individuals and teams assigned within each functional area.

Through the careful building, therefore, of appropriate organisational

structures, characterised by clear delineation of authority and responsibilities,

a development environment conducive to effective, controlled and directed

delivery would_be generated.

5.2.5 Project Management and Soft Systems

In closing, Andrew acknowledged that for certain aspects of the project

management endeavour, a soft systems approach was essential. Gentle

encouragement of trust and respect between the various stakeholders was

paramount in getting the various components to gel, and teams to work

together. He was of the opinion that the higher the demand on skills and time

for any particular project, the warmer the relationship between stakeholders in

a project needed to be.

This would suggest that while the technical aspects of any project can

be generally finalised as per the project specifications, it is the relationships

within the project team (and within the wider environment) that ensure that

risks associated with aspects like quality, cost, and time are minimised. It is

clear therefore from Andrew's testimony that adaptability and flexibility in any

project plan have to be accommodated, and that one cannot be totally

technicist about project management practice.

5.3 Bennett, Hood, Fendt & Kelly

5.3.1 Introduction

Bennett, Hood, Fendt & Kelly is a property development consultancy offering

a range of professional services to clients in the construction and property
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development industries. They have developed a client-orientated approach to

professional services with the objective of merging the client's needs and

wants with their skills in management, administration, negotiation,

construction economics, quantification and documentation, analysis and

appraisal. It is mentioned in their publicity material that the success of all

projects is the result of a team effort and that the participation if BHFK,

whether as a project leader or otherwise, is very much that of a team player.

Greg Fendt, one of the partners in the consultancy, availed of himself to

discuss his experience of project management.

5.3.2 Project Milestones

In seeking to explain the nature of project management in its simplest form,

Fendt described the milestones that would characterise a project for BHFK.

As a generic procedure, he suggested the follOWing is typical:

• Initial general meeting with client(s) regarding the client's fundamental

requirements. This meeting may also include architects, surveyors and

other professionals, depending of the scope of the project;

• The project brief is formulated, describing the aims and objectives of

the project;

• The brief is then provided to an architect,and with the client in

attendance, the brief is finalised;

• Architect's drawings are then drafted and submitted to the local

authority where a set process is followed in parallel with the other bullet

points mentioned below;11

• A pre-tender document is made public, and typically five contractors

are short-listed. From these, a main contractor is appointed for the

project;12

11 The plans would normally be scrutinised by the following departments in the local
authority: Town Planning; Civil Engineering; Waste Water Management; Fire; and
Heatth; .
12 Selection of the main contractor is based on elements like the organisation's
financial position, the organisation's resource base, the number of projects
successfully completed, and the testimony of other professionals.
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• The project team is then assembled, including other professionals;

• Bugeting is recorded to the end'of the project period;

• A procurement process is drafted and initiated;

• If the plans and project have been accepted by the local authority, then

it is started and subsequently managed until the end of the project

period;

• Once the project has been completed, it ends with the handover of the

. project to the client, Le. the commissioning13; and

• This is followed by a post-mortem, and termination of the project

period.

Again it is clear that equal importance is placed on the planning process as in

placed on the implementation process.

5.3.3 Complexity and Risk Management

On the topic of 'risks', Fendt remarked that any risks that may be anticipated

or assumed need to be taken seriously, and one way of dealing with them is

by embarking on contingency planning. If, during the initial project meetings,

the anticipated risks are perceived to be too great, then it is not unusual for

the project plan to be scrapped and entirely rewritten.

It is recommended by Fendt, therefore, that all risks (insofar as this is

practical) be eliminated at the outset by careful contingency planning, and risk

analysis. He cautioned that at mid-project even minor changes can be costly

in terms of time and, therefore, budget. In essence, thus, it was emphasised

that careful planning before-hand can assist in eliminating complexity, but

once the project is up and running, complexity can cause serious disruption

and even destruction, and is extremely difficult to manage, and eliminate.

This is an important consideration for the outcomes of this stUdy.

According to Fendt, risk is monitored constantly by parallel

processes that are critical to project success, including critical path

13 At 'Commissioning' all electrical plugs, appliances, equipment, and so on, must be
fully functional. Training in the use of certain sophisticated machinery may also be
prOVided at 'Commissioning'.
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analysis, risk analysis, stakeholder analysis, cost analysis, procurement

management, and people management (of the professional team, the

contractors, and the client him/herself).

According to Fendt, some of the risks commonly associated with

project management include:

• Financial risk

This would include exchange rate fluctuations which can cause unpredictable

rises in costs, especially with regard to the procurement of electric

components, major plants, and so on, which are generally obtained from

abroad in a currency other than the South African Rand. Financial risks are

also courted if this equipment is purchased at the outset as a contingency,

since the project plan can be radically revised, or the project can even be

aborted.

• Risks relating to Personalities

It is critical to manage the individuals involved in a project, from the contractor

through to the professionals, to the client him/herself, as personal conflicts

relating to the project can delay or even scupper it.

• Supply risks

The supply of special materials like iron-mongery, furniture and fittings, ornate

timber, and so on, has to be arranged way in advance, and a contingency of

parallel procurement may have to be put in place as a safeguard against

fluctuations in the exchange rate, or supplier unreliability, for example.

Fendt remarked that any deviation from the project plan, e.g. unduly

retarded or advanced progress, needs to be carefully analysed in addition.

Even early completion, for instance, of some aspect of the project, has a

knock-on effect on other aspects of the project, and may result in delays in

procurement. It is essential, likewise, to monitor carefully the expenditure on

a monthly basis, so as to establish whether one is on- or off-target. In

addition, quality control has to be monitored from the earfiest moment of



75

project implementation, and all instructions to contractors and other project

team members, need to be clear, unambiguous and in writing. Effective

communication, therefore, is absolutely critical for project success.

According to Fendt, project management is a hands-on endeavour

which requires constant monitoring and involvement on site. All borderline

failures during the course of the project process need to be assessed very

closely. The best skills for project management success in Fendt's

estimation, however, include technical expertise, intuition, and project

management experience. The combination of these three components makes

it possible for the project to be 'massaged' to completion. At the completion of

the project, a debriefing is always conducted with the professional team;

BHFK then produce and deliver a 'project manual' to the client. In it one will

find the contact details of all of those who have been involved in the project,

just in case aspects of the project require tweaking.

5.4 BCP Engineers

5.4.1 Introduction

This particular interview concentrated more on the completion of a particular

project, and delved deeper into the nature of the project team, and the various

roles that each played in the construction of the Moreland Millennium Bridge

which is situated on the Umhlanga Ridge. According to Brian Downie, senior

partner in BCP Engineers, the Bridge is an example of what can be achieved

when a project team is given the mandate to be innovative and challenged to

integrate creative design and technology.

In describing the outcome of the project, Downie remarked that the

Bridge is the end product of an "evolutionary design process" commissioned

by Moreland Developments. Moreland's brief was to create an icon to act as a

focal point for their twin developments of Umhlanga Ridge New Town Centre,

and the La Lucia Ridge Office Estate, both of which are to the north of

Durban.

The project required input and sustained dialogue from all the parties

involved over a fairly lengthy period of time and comprised innovative planning



76

and design for a structure, which, according to Downie, is unique in South

Africa. It was evident that the relationship between those involved in the

projects, namely, Moreland Developments, GAPP Architects, BCP Engineers

and Bosch Projects, was a dynamic one with each committed to enhancing

the urban landscape.

5.4.2 Background to the Project

In 1987 Moreland Developments began the process which would lead to the

vision of a new town centre for Umhlanga with the application for a 37 000 sq

m regional shopping centre in Umhlanga Rocks, now known as Gateway.

BCP Engineers were part of the planning team from the outset and

assisted in the planning process, the preliminary traffic studies and the

technical and financial appraisals of the civil engineering infrastructure, which

would be necessary to sustain the development.

During the course of the development of the new city centre, GAPP

Architects and BCP Engineers were commissioned by Moreland to design a

unique bridge that would link the twin developments of Umhlanga Ridge in the

north to the La Lucia Ridge Office Estate in the south. The challenge for the

team was to extend the use of standard construction materials and methods in

a way that would create a memorable entry to Moreland Developments'

holdings in what was to become a premier address.

Downie mentions that the planning process between Moreland, GAPP

and BCP began with consideration of all the forms that the structure could

take, including cable-stayed structures and various forms of arches. In the

end, serious consideration was given to the cable-stayed option and several

unusual proposals were considered.

It was obvious from Downie's testimony that the project was a complex

endeavour, and that it was only after much dialogue and consultation that the

decision was made to proceed with a full study of the final design, where the

soffit of the concrete deck is curved in cross-section and a structural steel

arch is used to create a combination of urban sculpture and a practical

support for an unusual lighting system. In addition, the use of a solid concrete
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base structure with an elegant steel superstructure provided an opportunity for

the two materials to complement one other.

The important lesson of all of this for this study is that the planning

period leading up to the start of the actual construction was lengthy, and was

characterised by considerable dialogue and consultation. This once again

highlights the importance of the planning prior to the actual management of

the project once the building aspects take place.

5.4.3 Dealing with Complexity

In seeking to describe the process that was followed during the course of the

planning for the project, Downie mentioned some of the complexities that

were encountered, and how these were resolved. The construction design

proposal, for example, required a 21-meter wide and 68-metre long concrete

deck to be expressed with a soffit curved to a constant 3D-metre radius in

cross section thinning to a fine edge. To resolve the design requirement, this

"inverted aerofoil" was given apparent length by extending the sidewalks

beyond the abutments as cantilevers, following the same profile as the bridge

deck.

A second challenge was that on analysis, the deck proved to be difficult

to model and a combination of three different engineering approaches were

adopted. The final pre-stressing and reinforcement details were determined

taking a fail-safe approach to the results of the analysis. The curved soffit

resulted in the outer ribs having significantly more pre-stressing than the inner

ribs and this, combined with a skew of 25 degrees, complicated both the

design process and the detailing.

In addition, the continuous deck required careful consideration since

the structure was to be founded in Berea Red Sands that is not particularly

stable. Adjacent bridges had taken account of the variable nature of this

foundation and were simply supported. Grout injected augur piles were

specified, but when comprehensive design information was supplied to the

tenderers, an alternative was submitted and accepted.

It was clear, therefore, that the Moreland Millennium Bridge was a

complex engineering endeavour, and that this created pressures during the
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initial planning. Downie, however, mentioned that the co-operative teamwork

among the members of the project team ensured that there were no undue

delays or unexpected costs.

5.4.4 Structural Steel Design and Construction

The structural steel design and construction also proved to be challenging

aspects of the project, and they were managed jointly by BCP Engineers and

Impact Engineering. According to Downie, the outer dimensions and

proportions of the structural steel masts and pipe arches were determined

largely by aesthetic considerations, but wind pressure effects made to a

contribution to the decision to use these elements for the structure. In point of

fact, says Downie, these elements were designed for equivalent static wind

forces arising from maximum estimated wind speeds in a 50-year return

period, taking exposure conditions and other appropriate factors into

account.14 This, therefore, included aspects of scenario planning and "wind

tunnelling" so as to anticipate some of the possible long-term behaviour of the

bridge within its geographical context.

5.4.5 Lighting Design and Erection

A further complicated aspect of the project was the lighting design and

erection. This was planned for and managed by Bosch Projects and Zim

Power.

Although the concept of up-lighting is not new, Downie mentioned that

his research found no other installation anywhere in the world where up

lighting onto a ribbon of reflector panels had been utilised in a bridge

application. What was unique was that the reflector panels became an

integral part of the steel arch with each reflector panel being calculated

separately and secured in a fixed position between two steel tUbes.

14 According to Downie, the dynamic response of the masts together with the pipe
arches has subsequently been checked to ensure that the completed structure would
not be SUbjected to unacceptable wind induced oscillations. By limiting the
deflections at the tops of the masts (120mm max for tallest masts) their fundamental
natural frequencies have been found to exceed 0,5 cycles per second by an
acceptable margin, thereby eliminating the possibility of resonance.
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As an example of the complex nature of the lighting aspects of the

project, Downie remarked that consideration was paid even to the effect of

light pollution when selecting the up-lighters, and a luminaire was used that

provided a beam spread of 28° by 95°. To further assist in controlling the light

output, provision was made to incorporate shutters above the light fittings that

would further crop upward light. The effect was that light would shine up onto

the reflector with sufficient illumination to pick up the steelwork of the arch

only and be reflected down to the roadway below. There would therefore be

no interference on motorists' visibility.

5.5 Conclusion

In all of these interviews it is apparent that the complexity of the project,

whether relating to engineering, personalities, or design, the importance of

planning is critical: all of these issues could have been resolved through a soft

systems approach, Le. recourse to team work, co-operation, healthy

relationships between the various parties involved in the project, and the

desire to be successful in the endeavour which had been embarked upon. It

was not clear to me whether any specific systems thinking methodologies had

been utilised, but clearly there is something akin these techniques being used.

The important lesson for this study therefore is that a more structured

approach to using the techniques and tools of systems thinking may assist the

process of completing a project from start to finish. This is owing to the fact

that the deliberations that are held at the beginning of the project could use

various methods like SSM to involve all stakeholders in the planning, and that

any crises during the project could be addressed utilising particular systems

thinking tools as well.

Moreover, in the managing of complexity, there is reason to believe that

techniques were used by the three project managers interviewed here that

were largely the result of intuition and experience, as well as training. It would

be useful therefore to incorporate some of the methods of dealing with

complexity that are the domain of systems thinking. Cybernetic principles, for

example, could form a useful template against which to measure the
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possibility of project success or disaster, almost as a filter to anticipate the

possible difficulties that may be encountered.

What was less clear was whether a great deal had been done to review

and understand the larger systemic ramifications of the projects that were

completed by the three project management organisations mentioned in this

section. The fact that this aspect of the projects was not foregrounded would

seem to suggest that this was indeed the case, and that the only

environmental aspects taken __ into' consideration were those that were

mentioned during the course of the environmental impact study.
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6 OBSERVATIONS AND STUDY CONCLUSIONS

6.1 Introduction

This study has adopted a quirky conceit: it has attempted to utilise project

management techniques and tools as part of the completion of this study (i.e.

has treated this study as a project to be managed like any other) while at the

same time critically reviewing the basic techniques and tools that make up the

project management endeavour. In addition, while investigating the efficacy

of traditional project management practices in this way, it has also attempted

to provide an argument for the incorporation of systems thinking

methodologies alongside the project management approach, in the belief that

systems thinking can improve the project management endeavour.

My basic premise, therefore, was that because project management is

a 'hard' approach to problem solving, it can be improved by the inclusion of

'soft' techniques that constitute much of what is termed the systems thinking

approach. It is assumed, moreover, (and hopefully accepted by the reader)

that although projects are temporary endeavours, they cannot completely

divorce themselves from the contexts in which they find themselves, whether

they be organisational, cultural, and/or temporal, and thus can be considered

to be a temporary interference in a functioning system, with the attendant

challenges that this brings. Given that this is the case, the problem statement

that this study sought to investigate was: is it possible to improve project

management practice by incorporating systems thinking tools and

techniques? At the end of this study one is bound to ask what observations

and conclusions can one extract from this investigation?

6.2 Planning vs Implementation

As has been mentioned, the design of this study is predicated on a parallel

process which tests the hypothesis of whether project management can be

improved by the incorporation of systems thinking, while at the same time

developing a model which combines these two approaches. This general idea

is referred to in the first chapter, while chapter two attempts to develop a
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research model that demonstrates that this hybrid is in fact possible in theory:

the rest of the study has attempted to follow the plan that is developed in this

second chapter so as to prove the efficacy of this model. Whether or not this

model is successful is discussed in a short while hereunder. Suffice to say,

however, that it has not been particularly successful in completing the project

in the planned time.

In order to provide a comparative example of this project

management/systems thinking hybrid in use I have appended here (Annexure

2) a paper that incorporates a similar approach to project management, based

on an investigation into the sugar industry in KwaZulu-Natal. 15 It is important

to note that this paper deals only with the planning aspects of the project, and

not the implementation phase. My overriding sense is that while planning is a

vitally important component of any project, it is not sufficient in itself, as a test

of efficacy, and neither is it the planning phase that creates the challenge; it is

rather the implementation phase itself. Hence, while the paper in Annexure 2

is strong on the planning, it proves nothing about whether the implementation

is going to be successful. It is for this reason, therefore, that I have sought to

test the implementation phase by treating this study both as a 'project' being

implemented, and by interviewing the three individuals who have actually

managed a number of projects.

6.3 The PMBOK and its Critics

It would have been noted by the reader that the aspects of this study relating

to the description of the project management approach have taken an

orthodox route in that I have summarised the key aspects of project

management practice as revealed in the PMBOK, and then gone on to

mention various criticisms that have been levelled at project management.

The main criticisms relate, predictably, to project management's linear

processes that allow very little latitude for change of plan (given the restraints

of time, and cost, ranged against issues to do with quality and risk) and its

15 Th~s paper~ the result of a joint assignment researched and completed in 1999 by
Lunglle Fakazl. Kaspar Grossenbacher, Joy MiIIs-Hackmann. Ralph Tyrrel, Bruno van Dyk,
and Anita van Soelen.
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inability to deal with the unexpected demands of increasingly unpredictable

environments.

What is undeniable indeed, however, is that a project is a temporary

interference in a functioning system, and that the management of any project,

therefore, creates a trade-off between a number of components or processes

that are present in that functioning system. These would typically be the

knowledge that one has of organisational theory (including in this instance

both the knowledge that is found in the PMBOK, and systems thinking tools

and techniques); knowledge of the domain in which the project is located (in

this instance a study of itself); and informational knowledge of the project itself

(Le. what are the objectives of the project, which in this instance are to make a

case for the inclusion of systems thinking techniques in the project

management endeavour).

6.4 Systems Thinking

The systems thinking suite of tools and techniques like the various SSM

interventions, its underlying cybernetic principles, its scenario thinking

scanning of the future environment, its stakeholder analysis, and so on, is, I

believe implicitly, of valuable use in the enhancement of project management

practice. It is of some interest, however, that all of these systems thinking

techniques and tools are exercised prior to the start of the actual project roll

out. Most of them are, in fact, located in the planning phase of a project's life

cycle. This is well and good since careful planning is an essential component

of the project life-cycle. Again, however, it cannot act as a measure of

implementation. Nevertheless, it is my contention that the slavish dedication

to project management as espoused in the PMBOK is not a sensible way to

deal with projects in an increasingly complex world, characterised by shifting

environments.

This is not to say, of course, that systems thinking itself as an approach

is a panacea for all things. Senge (1990) makes it clear that systems thinking

too can be improved:
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Systems thinking also needs the disciplines of building shared yisi~n,
mental models, team learning, and personal mastery to realise Its
potential. Building shared vision fosters a commitment to the long
term. Mental models focus on the openness needed to unearth
shortcomings in our present ways of seeing the world. Team learning
develops the skills of groups of people to look for the larger picture that
lies beyond individual perspectives. And personal mastery fosters
motivation to continually learn how our actions affect the world.

In essence, however, it can be argued that all of Senge's suggestions are now

part of the systems thinking corpus (Senge was writing in 1990) and it would

be unlikely that any serious systems thinking endeavour would omit one of

these aspects in any complex intervention.

If one considers the process that has been adopted in the completion

of this study, then it is apparent the even both careful adherence to the

precepts of project management (as found in the PMBOK) and the

incorporation of soft systems thinking techniques, are insufficient to ensure

the systematic and successful implementation of the project plan. This study

also falls prey to the vicissitudes of inappropriate and perhaps even

insufficient planning on my part and other unforeseen complications that

resulted, for example, in massive overrun. It is perhaps a moot point, of

course, that any project is a complicated enterprise that brings with it

difficulties of balancing time, quality, cost and risk, and that endemic in any

project is the inevitability of delays and a variety of other complicating factors.

My initial sense, therefore, was that what makes the management of projects

so difficult is not what occurs once the project has been initiated (because this

should essentially be a sequential procedure) but what actually occurs before

the project roll-out begins, Le. during the planning stages, but that the failure

is only measurable during the implementation phase.

6.5 Project Management in Practice

Much of these observations are borne out by the testimonies of the three

project managers interviewed in Chapter 5. There was deliberate reference

by these project managers in their responses to the incorporation of a number

of systems thinking considerations, which would appear to have been
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incorporated as a matter of experience, or common sense, rather than by

training or adherence to the PMBOK alone. These include the importance of

understanding the effects of the various systems that impinge upon the

project; the value of scenario planning so as to "wind tunnel" the possible

outcomes; the essential place of dialogue with stakeholders and their

respected involvement in the process; the significance of identifying emergent

properties, especially those that are potentially disruptive, and so on. These

interviews impressed upon me once again the vital importance of careful

planning, which seemed to confirm my own initial sense that it was within the

planning phase that my own project had its failure to be completed on time.

I am now of the opinion, however, that there was not much wrong with

the planning of my study, but that it was during the implementation phase that

problems occurred, particularly owing to the fact that little was done to

address the underlying symptoms of my inability to complete the project. This

has become clearer towards the end of this investigation.

6.6 A New Model?

There is no denying the value that systems thinking adds to the initial phases

of the project life-cycle. While one cannot plan for every contingency or

eventuality, for example, one can at least limit exposure and vulnerability by

anticipating the kinds of disruptions that can emerge in the environment, be

they structural, organisational, cultural, or what have you. Moreover, there is

no denying the value of anticipating what drivers are present in the context

that may interfere with the objective of attaining project outcomes. It is equally

important, likewise, to set the boundaries within which the project is to be

located, while at the same time acknowledging the part that is played by the

various systems that go up to make the system-in-focus, the sub- and supra

systems.

These are all, of course, conventional systems thinking considerations,

and all contribute to project success. I have utilised them to the best of my

ability during the course of the planning of this 'project' and yet it would

appear that while these are necessary, they are insufficient to ensure project

success. Put in another way, even though I have put in place careful planning
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and have followed the stages in the project management life-cycle during the

implementation, there are complicating factors that are inherent during this

implementation that have bedevilled the project roll-out. What is it then that is

missing? I believe that Senge (1990) clarifies this phenomenon for me:

The systems perspective tells us that we must look beyond individual
mistakes or bad luck to understand important problems. We must look
beyond personalities and events. We must look into the underlying
structures which shape individual actions and create the conditions
where types of events become likely. .

The value of this observation is that it articulates a possible continuum

in the systems thinking approach that can be implemented in the planning

phase and the actual project implementation phase. What Senge is

identifying is that it is at a structural level that patterns of behaviour are

formed, and it is at that level that they need to be challenged if one hopes to

implement projects with any degree of success. Senge (1990) goes on to

suggest that:

The reason that structural explanations are important is that only they
address the underlying causes of behaviour at a level that patterns of
behaviour can be changed. Structure produces behaviour, and
changing underlying structures can produce different patterns of
behaviour. (original italics)

Was this the reason for the inability of this study to be completed on

time, and thus to result in the failure of my hypothesised project

management/systems thinking hybrid? Quite possibly, since I omitted to

analyse the reasons for my failure to any great degree along the way, and

certainly did not look at the underlying structural foundations of the problems

in any great detail.

In hindsight, what may these structural problems have been? One can

of course point to the contending demands on one's time that comes as a

result of pursuing part-time study in the midst of a busy professional, civil, and

family life; to the relatively muted sense of commitment to complete the

project in a stipulated time frame; to the lack of threat owing from limited risk

(there were no large costs involved in the overrun, for example); one might



87

even point to the distressing revelation that my hypothesis was being

disproved as the project developed, coupled with the desire to complete it.

6.7 Conclusion
""!"'"-.-. -

What final conclusion can one draw from my failure to complete this project in

the stipulated time, and thus, by extension, the failure of my hypothesis? I

would have to say that the most basic lesson is that there are a whole gamut

of systems thinking tools and techniques that one must incorporate when one

wishes to undertake a project, and that these must be utilised throughout the

project life-cycle, and not just during the planning phase, or in the debriefing

session, but during the implementation phase itself, otherwise one courts

disappointment, and/or failure.
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ANNEXURE 1

QUESTIONNAIRE: PROJECT MANAGEMENT PRACTICE

1. What formed the strategic imperative that gave life to the project?

2. Who was involved in drawing up the project management plan?

3. What was the level of stakeholder participation in the lead up to the
development of the project management plan?

4. What threats (risks) were there to the success of the project?

5. What contingency did you make for possible threats to the success
of the project?

6. Describe the basic methodology that you have followed in the
course of the management of this project.

7. What were the critical success markers as the project developed?

8. How did you deal with deviations from the project plan?

9. Did the project progress within the parameters of the cost and time
that had been budgeted for its completion?

10. What was the extent of the overrun?

11. With hindsight, should other stakeholders have been involved?

12. What were the indicators of project success?

13. What would you do differently if you had to do it again?

14. Is project management (as a methodology) able to deal with
uncertainty?
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ANNEXURE 2

A Project to Capacitate Small- and Medium-scale Sugar Cane Growers in

the uThungulu Region of KwaZulu-Natal

(A Systems Thinking Approach to Project Management)

A paper submitted for the "Project Management" module of the Masters in

Organisational Management and Systems course, Leadership Centre,

University of Natal, September 1999, by Lungile Fakazi, Kaspar

Grossenbacher, Joy Mills-Hackmann, Ralph Tyrrel, Bruno van Dyk, and Anita

van Soelen
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A Project to Capacitate Small- and Medium-scale Sugar Cane Growers in

the uThungulu Region of KwaZulu-Natal

(A Systems Thinking Approach to Project Management)

1. INTRODUCTION

Vukazenzele Rural Interventions has identified an urgent need to capacitate

small- and medium-scale sugar cane growers in the uThungulu region of

Kwazulu-Natal. The rural assistance component of Vukazenzele has been

involved in the uThungulu region for the past eight years, and has a keen

understanding of the region and the community.

During the course of this period of time, it has become apparent that

the short- and medium-term need of the community is to improve sugar can

farming for the small-scale growers, in the context of economies of scale that

lean towards co-operative and medium-scale growing, while at the same time

introducing agricultural diversity as a hedge against the possible decline in the

sugar industry.

A range of challenges faces the industry right now, and industry that

generates R4 billion, of which small-scale growers earn R500m. Paramount

is the deVising of strategies to deal with the challenges, are ways of

responding to the threat of the abolition of the import tariff, the introduction of

land reform, and the need for skills- and capacity-development among small

scale growers.

With this in mind, this proposal makes a case for funding to be provided

to enable Vukazenzele to undertake three interventions under the auspices of

the rural assistance programme:

o Strengthening the sugar yield of small- and medium-scale growers;

o Introducing agricultural diversity; and

o Capacity building, inclUding conflict resolution.

The potential recipients are numerous, since the target population

computes as the 6000 small- and medium-scale growers in the region, of

which there are approximately 10 dependants per family, which equals
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roughly 60 000 people. It is our intention to reach these resource-poor

individuals and to provide them with the wherewithal to improve their

livelihoods.

2. CONTEXT

2.1 The Sugar Industry in uThungulu and its Stakeholders

It is considered essential for an understanding of the context in which we wish

to operate (Le. the system in focus) that the stakeholders be identified in the

uThungulu region, and that their actual and potential impact on the project be

identified. The political influence, for example, and the interests of the

stakeholders are considered to be of primary relevance to the success of the

project. With this in mind, it is useful to describe each stakeholder and to

reflect on the strengths, weaknesses, opportunities and threats that each

introduces into the context.

2.1.1 Small-scale Growers (SSG)

o Within the project's geographical area of operation, there are

approximately 6000 of the total 45 000 small-scale growers registered

in South Africa.

o 65% of these growers are rural black women who often support a large

family and whose husband is a migrant worker.

o Job losses in the mining industry have contributed to decreased

migrant labour and increased unemployment in this rural area.

o A land tenure policy has yet to be implemented in any meaningful

measure. This fact impacts particUlarly on rural black women who

have traditionally not have access to land rights. It is thus imperative

for this project that land tenure issues be clarified, since this will have

an influence on the strategic direction of this project.
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o The lack of representation of small-scale growers on decision-making

structures is an area of contention.

o There is a demand from the small-scale sector for increased focus on

skills training or transfer, and other forms of capacity building.

o A challenge is to find creative options for new forms of income

generation to broaden the base of income, and in so doing, to improve

the sustainability of these rural households.

2.1.2 Medium-Scale Growers (MSG)

o 10 out of the 40 MSGs in KwaZulu-Natal are farming in the uThungulu

area. This is a new and growing sector where the potential for

business sustainability is higher. The same needs of the SSG for

effective agricultural extension support and development opportunities

also exist for the MSG. Naturally, they identify more with the small

rather than the large growers.

2.1.3 Large-Scale Growers (LSG)

o The need to be globally competitive continues to bring pressure to bear

on this sector. There is an average debt of approximately R1 million

per farmer, and to service these loans, farmers have to reconsider

farming practices quite fundamentally.

o These larger farmers are relatively independent and self-sufficient (bar

the loans). They do not depend on the support of aid agencies or the

Sugar Association as much as the SSGs and MSGs, yet they do have

access to all the available services.

2.1.4 Mill Cane Committee

o This committee of 15 is a structure elected from 15 farmer associations

each comprising between 50-2000 SSGs each. Committee members

have had extensive training, but their skills and capacity vary, and their

capacity is still largely emergent.
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o The MCC is not sufficiently resourced to provide services (e.g. it does

not have an efficient secretariat or structure).

o The MCC is understaffed (2 unskilled staff) and the leaders of this

committee are not proficient in the management of the staff.

o A further impediment is that the Committee has to often cope with

members using the MCC as a political platform.

2.1.5 The Amakhosi

o The Amakhosi are primarily landowners and their decisions to the rural

poor are law.

o They are often politically powerful, and are often vocal in respect of

development needs. Their will and determination can effect access to

resources.

2.1.6 South African Cane Growers Association (SACGA)

o The SACGA has a 50/50 representation on the Board of Directors of

SACGA, which consists of 66 members.

o An Executive of 11 members is elected each year from the Board of

Directors.

o A levy from each farmer supports the salaries of SACGA professional

staff of 40 people, and their operational budget.

o SACGA is directed by an Executive Committee. There is much

dissatisfaction by the staff regarding the governance of the Executive

Committee. This leaves the staff feeling disempowered and devoid of

initiative.

o Legitimacy is questioned owing to SACGA's failure to manage delivery

of services to its members. This is partly a result of a lack of

understanding by the Executive Committee of the needs of the

members of SACGA
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2.1.7 Breakaway Black Growers Group

o The SSG have (as a result of their dissatisfaction with the status quo)

for a group in opposition to SACGA. This development is gaining in

momentum, as the Group has already raised international funding, and

successfully lobbied local support.

2.1.8 Millers

o Besides the employees of the mill, the Miller also offers extension

support. This is totally separate to the services provided and co

ordinated by the South African Sugar Association or the Department of

Agriculture.

o The Miller is not concerned about the split between the SSGs and the

LSGs. This conflict is perhaps viewed as an advantage by the Millers,

as it lessens the chance for a united front of growers developing (and

collective bargaining from occurring).

2.1.9 South African Sugar Association (SASA)

o This organisation of 1100 staff is always under pressure to

demonstrate its value to the industry.

o It has professional skills and resources to offer the industry.

o There is much room for improvement regarding the services provided

to the SSGs.

o It is a non-profit, and thus has to compete for resources.

o There is reason to argue for systemic intervention in its organisation

and management if evolution of the association is to proceed

successfully.

2.1.10 Department of Agriculture (DoA)

o SASA solicits extension support from the DoA. The capacity of the

DoA varies from region to region, but is largely weak to ineffective.
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o It is a priority that they support this present project, as it will increase

rural income. This should be done in co-ordination with SASA.

2.1.11 NGOs

o Few NGOs are based in the uThungulu region. Survival is difficult, as

not many donors are prepared to support projects in an area as remote

as this. Not many co-operatives are based in this area either.

o Recent work by government in encouraging tourism has changed the

focus of rural development and has resulted in a slight increase in

development activities. This provides an excellent opportunity for

further development.

2.2 Trends IScenarios in Land use and Agricultural Production

One of the major uncertainties for the entire sugar industry is the possible decision to

lift the tariffs that currently protect the sugar industry in South Africa. There are

various scenarios that are connected to the possibility of the abolition of tariff

protection, and these are represented in the graphs below.

These graphs are speculative and are intended to illustrate possible

scenarios based on levels of productivity in sugar cane and diverse crops

against changes in the sugar tariff.

Scenario 1: Sugar Tariff Stays
Max. Sugar _ _ _ - _ _._..__ __ __ _-_ _ _.._._ _ _ - _- .

prod.

Current.
Sugar prod.

Crop
Diversity.

Graph 1: Tariff Stays

In this scenario, the sugar tariff remains. This infers that sugar prices

remain protected and sugar therefore remains a viable crop to farm. Sugar
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production in the area could show a gradual increase in production levels due

to inevitable learning that would occur over time combined with the efforts of

the SASA agricultural extension programmes. Farming (and production) in

diverse crops could continue and could also show a gradual increase in

production owing to inevitable learning and agricultural extension

programmes.

Scenario 2: Sugar Tariff Goes

Max. Sugar· - - ..- _ _ - _ .

Current. Sugar
prod.

Crop
Diversity.

Graph 2: Tariff Goes

In this scenario, as the sugar prices begin to drop so does production

and farming in sugar. This would result in experiments in alternative farming

options leading to an increase in production of discovered diverse crops.

Scenario 3: Complementary Relationship between Sugar and Diverse
Crops

Max. Sugar - -.- - ----- - ..-- - -- - - ..- --..-.-.----.-..
prod.

Current.
SUQ"ar nrod.

Crop
Diversity.

Graph 3: Relationship between Sugar and Other Crops

This scenario attempts to illustrate a possible relationship between

sugar production and crop diversity in the region. As sugar production

declines (for whatever reason) production in diverse crops increases. As
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sugar regains its viability, and production increases, farming in diverse crops

declines.

3. PROJECT RATIONAL AND BOUNDARIES

It is not possible to make a case for the decision to provide project assistance

to the small- and medium-scale cane growers in the uThungulu region without

mentioning that Vukazenzele Rural Interventions has been involved for the

past eight years in this area in rural community development of one sort or

another. This has allowed us to establish an excellent working relationship

with the various stakeholders involved in this sector, and to have a working

knowledge of the physical conditions and socio-economic context in which we

plan to establish this new project. The unhappiness of the small-scale

growers with SASA and other players in the sugar industry, for instance, has

been known for some time. Given that the overall purpose of the new project

is to strengthen and diversify the operation of small- and medium-scale

growers in the uThungulu region, it is useful that we indicate how we came to

bound our intervention for this purpose.

Of initial consideration, of course, is that agricultural assistance is our

distinctive competence, since we have a range of rural specialists within our

employ who have worked in this area for most of the past eight years. We

would not feel comfortable (and would probably be unable) other kinds of

intervention. Secondly, we participated in the scenario thinking exercise that

was held to consider the· various futures that we possible for the sugar

industry in this area (as described in the various scenarios presented in the

previous section of this appendix) and selected the area of strengthening and

diversifying agriculture as a particular niche in which we could be involved.

Thirdly, having selected (and bounded) the intervention, we further bounded

our involvement with this farming community by tracing a causal-relationship

diagram for our specific intervention. The latter two aspects of the bounding

process will be dealt with in more detail hereunder.

3.1 Project Rationale
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It was considered useful, nevertheless, to provide an independent rationale.

In arriving at this rationale, a number of different steps were followed, and

they will be sketched here for ease of reference. As has been mentioned, a

scenario thinking exercise relating to the sugar industry in the whole of the

uThungulu region was conducted with participation by all major stakeholders.

This exercise is referred to the previous section; of interest for our purposes

was an indication of what the drivers were and what emerged as likely area of

intervention. These area are usefully captured in the causal diagram

(Addendum 1) which maps the links that exist between the various

components of the state of the uThungulu sugar industry in the mid-term (5

year) future.

It is clear from this diagram that the drivers of the crisis that exists in

the industry are three-fold: the gradual abolition of tariff protection; the conflict

between small- and large-scale growers; and the possible implementation of

land reform. Ancillary to these factors are the incremental rise of HIV/Aids

infection in the region; and the retrenchments in other large industries like

mining, with the concomitant problems associated with these economic

factors.

Of significance for our purposes were the possible solutions that were

identified in this causal diagram, namely agricultural diversification, and

increase in the number of medium-scale farms, the introduction of conflict

resolution practices, and the diversification of the livelihood base. Since our

strengths are in agricultural assistance, it is natural that we concentrate on the

initial three areas: agricultural diversification, and increase in the number of

medium-scale farms, and the introduction of conflict resolution practices. Our

experience told us, however, that it would be foolhardy not to attempt to

strengthen the sugar industry as well (where we were able) since it is the

major source of current income for the families of the 6000 small-scale

farmers in the region.

4. OVERALL GOALS AND OBJECTIVES

Taking the abovementioned causal diagram into consideration, we proceeded

to further limit the scope of the intervention to the point where we could
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accurately identify where our intervention would be best suited. Knowing that

our best efforts would be in the area of agricultural assistance and support, we

drafted an additional causal diagram that is specific to our objectives for the

project. This diagram is reproduced as Addendum 2 and shows that a

number of significant components are present in the context of this project.

For our purpose in bounding this project, however, it was instructive in that it

helped to identify the two areas in which we could usefully become involved,

namely, capacity building in the agricultural sector and conflict management.

From this analysis we were able to bound our intervention to four specific

objectives: to increase the profitability of medium-scale growers in the region

from 2% to 10%; to increase sugar cane yield of small-scale growers by 40%;

to increase the agricultural diversity of small-scale growers by 4 additional

agricultural products; and to improve the institutional relationships between

the small-scale growers, SASA, and the other stakeholders in the sugar

industry to improve effective provision of services. The overall goal, therefore,

is to improve the livelihood security of small-scale growers and their

dependents. It is useful at this juncture to look at the objectives in more detail.

4.1 Objective 1: To increase the profitability of medium-scale growers in the

region from 2% to 10%

From the statistics provided by SASA, it is evident that only 2% of all growers

in the region operate medium-scale units. From information on income

generation, it is evident that the annual yield and subsequent income of the

MSGs is much higher than that of individual SSGs.

Our proposed intervention is a five-year project that envisages

increasing the number of MSGs by 2% each year, thereby multiplying the

existing number of MSGs by five by the completion of the project period.

By increasing the number of MSGs, we can establish units with a

higher income that will offer better livelihood security for the growers. These

larger units will also offer employment opportunities and an income for

financially dependent people and thereby decrease the demand for support

from SSGs. The MSGs have better representation on decision-making bodies

and have a better chance of qualifying for support services and financial
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assistance. We intend offering support to new MSGs to help them establish

themselves and sustain viable economic units.

4.2 Objective 2: to increase sugar cane yield of small-scale growers by 40%

Although the income generated from sugar production has dropped and the

proposed abolition of tariffs may further eat into profits, this is still a well

established industry in the uThungulu region. Many growers know no other

occupation, and have no other income than that generated by their cane

growing activities.

We want to offer support to the SSGs by providing information and

training to enable them to enhance their agricultural and marketing skills.

Through developed technical skills they will be better able to increase their

yield and be competent at negotiating for the best prices. Better

representation on decision-making bodies' will enable them to obtain the

assistance required allow them to market an increased yield. This will

increase their income and a recognised position in the industry will offer them

sustainable livelihood for their dependents.

We have aimed at a 40% increase because our research suggests that

these units are currently under-producing by 40%. Care should, however, be

taken not to flood the market. Over production will force the lowering of the

unit price of sugar cane, and result in price fluctuations. Unrealistic

expectations should not be encouraged, and the market should be carefully

monitored and reliable information made available to them.

4.30bjective 3: to increase the agricultural diversity of small-scale growers by

, 4 additional agricultural products

With the decline in the income from sugar and the threats facing the sugar

industry as a whole, it has become essential that we look at other forms of

income generation. As this is an agricultural area, it seems most feasible to

encourage further development in this field. We hope to do so by

encouraging SSGs to introduce alternative agricultural products. Tests have

proven that conditions in the area are suitable for growing other products such
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as mango and avocado. These products are not labour intensive and as

these fruits are already grown in the region for personal consumption, the

growers are familiar with the conditions required to produce the best fruit for

marketing purposes. These products are anyhow already sold or traded in the

informal sector and we will tap into these existing systems to establish a

suitable formal market. We could (in addition) assist SSGs to obtain the best

seeds. Establishing alternative products will offer employment opportunities

and ensure an income, even if the sugar industry (in the worst scenario)

should collapse. The growing of alternative products, moreover, will assist

livelihood security in the region, more specifically for SSGs and their

dependents.

4.40bjective 4: To improve the institutional relationships between the small

scale growers, SASA, and the other stakeholders in the sugar industry to

improve effective provision of services

Working in this rural area has made us aware of the political under currents in

the industry and the general dissatisfaction of the SSGs with the service

provision and representation on decision-making bodies. They have set up

the controversial "informal" structure mentioned earlier (the Mill Cane

Committee) to ensure that their needs are attended to. Opposing interests

and competition for scarce resources and services have led to distrust and a

lack of co-operation.

We envisage acting as mediators to bring the parties together.

Through shared planning and decision-making sessions we hope to establish

the integration of available services and proportional representation on

decision-making structures. It is not in the interest of the sugar industry to

have conflict of this nature in its ranks. To enable the SSGs to take part in

negotiations on an equal footing, would require training in skills of one sort or

another. We propose to offer such training and believe that once all parties

share the same conceptual understanding, they will be able to work together

to strengthen the position of the sugar industry as a whole. Improved

understanding will enhance working relationships, which will in turn increase

the livelihood security of the SSGs.
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5. PROJECT COMPONENTS

Several sUb-projects/project components have been planned and formulated,

which will enable us to work towards the four main objectives that have been

identified. A schematic overview of these sub-projects is given in Addendum

3 in the form of a project work breakdown structure. For one of these

objectives, the work breakdown structure has been broken down to a more

detailed level (see Addendum 4).

5.1 Objective 1

SUb-Project 1.1: Information, Education & Demonstration

o Information that is relevant to the community of SSGs in terms of

expanding their business;

o Education materials and campaigns that raise the awareness of SSGs

concerning improving their business;

o Five suitable MSGs to be used as demonstration farms.

Sub-Project 1.2: Pilot Projects

o Two farms to serve as pilot projects;

o Information and know-how on social, technical, economic and

ecological aspects of medium-scale farming which is continuously fed

into the development of training/extension support services and

systems.

Sub-Project 2.3: Support Services

o A system that links medium-scale farming initiatives with SASA

Training Division and the MCC, and which is responsive to the actual

needs of innovative small-scale growers;

o Support from SASA Management and Training Extension staff who are

aware of the needs of emerging medium-scale growers;

o Training that is correctly implemented by SASA staff, making optimal

use of the SASA credit scheme.
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5.2 Objective 2

Sub-Project 2.1: Intervention Development

o An inventory of existing know-how and farmers' initiatives in the field of

better husbandry for cane farming;

o Farming techniques that are successfully used by resource-poor cane

growers to improve their produce and yield;

o The support of SASA staff who research and promote farming

techniques and approaches that are responsive to the realities and

needs of resource-poor SSGs;

Sub-Project 2.2 Extension &Training

o The undertaking of a baseline study and the establishment of a

monitoring system which focuses on the socio-economic, the technical

and the ecological viability of small-scale cane farming;

o Extension methodologies that are appropriate to the specific

environment of the resource-poor small-scale cane farming community;

o The assistance of SASA staff who are skilled in providing training and

extension support;

o A system that facilitates communication and dialogue between the

cane-growers and SASA and enables them to adjust the interventions

in accordance with emerging trends and changes in the sugar industry.

5.3 Objective 3

SUb-Project 3.1: Crop Field Trials

o A network of lead-farmers who host the field trials on diversified crop

production;

o A system that is used to assess the acceptance and the economic and

ecological viability of potential crops;

o Documentation of the experiences that support the promotion of

alternative farming methods and diversified crop production.
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Sub-Project 3.2: Seed Supply

o Information on the availability of local and affordable seeds and

potential sources of seed supply;

o A system that facilitates access and exchange between farmers and

seed suppliers;

o A feasibility study on options to establish farmer-to-farmer seed

exchange networks.

Sub-Project 3.3: Marketing

o Information on current marketing practices and potential markets for

the future;

o A study to propose alternatives on how to improve the skills and

abilities of local small-scale growers to process and market their

produce.

Sub-Project 3.4: Livestock Integration

o Information on small-scale growers who integrate livestock successfully

into their agricultural activities;

o A system that links farmers and the Livestock Department of the

Ministry of Agriculture and facilitates exchange of experience;

o A study to investigate potential livestock interventions.

Sub-Project 3.5: Forestry Component

o Information on the perception and readiness of the small-scale cane

growing community to engage in forestry, and on the relevance of the

services provided by the Forestry Division of the Ministry of Agriculture;

o A system that links farmers, the Forestry Division, and the timber

industry and facilitates the relevant exchange ofopinions;

o A study to investigate potential forestry and tree-planting interventions.

Sub-Project 3.6: Training and Extension
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o The undertaking of a baseline study and the establishment of a

monitoring system that focuses on the socio-economic, the technical,

and the ecological viability of diversified agricultural production;

o Extension methodologies that are appropriate to the specific

environment of the resource-poor small-scale cane-growing

community;

o The assistance of Ministry of Agriculture staff who are skilful in

providing the envisaged training and extension support; ..

o A systems that facilitates communication and dialogue between the

farmers, the Ministry of Agriculture, and SASA, and enables them to

adjust the interventions in accordance with emerging trends and

changes in agriculture.

5.4 Objective 4

Sub-Project 4.1: Situational Analysis

o Information of the context and character of current conflicts;

o A study that provides analysis of possible intervention points and

suggests alternative options for conflict management implementation.

Sub-Project 4.2: Stakeholder Dialogue

o Information of the perceptions and positions of the major stakeholders

regarding the current conflicts and their readiness to get involved in

conflict resolution processes;

o Decisions and possible agreements by the major stakeholders to

participate in the envisaged conflict resolution processes and to

engage in the necessary capacity-building measures;

o A system that secures continuous consultation and dialogue among the

conflicting parties.

Sub-Project 4.3: Training & Extension

o A system that enables Vukazenzele Rural Interventions to monitor

developments in the various areas of conflict and provides continual
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information relevant to the planning of the conflict management

interventions;

o Coaching in conflict resolution methodologies that may be successfully

used by the conflicting parties in order to overcome their differences;

o A system that provides support to the facilitators who have been

recruited from among the conflicting parties.

Sub-Project 4.4: Organisational & Management Development

o An organisational diagnosis that provides an analysis arid inventory of

the current state of the MCC, and its relationship with the other

stakeholders;

o A process of Organisational &Management Development that enables

good governance and provides continuous advice and coaching to the

staff running the day-tO-day affairs.

5. PROJECT IMPLEMENTATION

5.1 Project Strategy

This strategy will be adopted for the implementation for the project will be
characterised as follows:

o Phased Implementation: The project will be carried out in two main

phases. The first two years will basically serve to mobilise the

necessary resources (including the recruitment of qualified staff) to

secure the participation and commitment of the target population for the

target activities; to develop the working approaches/methodologies and

to design the respective interventions that will be used in the course of

the project. BY the end of this phase, Vukazenzele Rural Interventions

will carry out an internal evaluation in order to reflect on the learnings

and to prepare the second phase accordingly. The following three

years will see in the first place efforts to spread the project activities

over a larger population through appropriate training and extension

interventions. This phase will be completed with an external
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evaluation, which takes a critical view of the processes and results

produced by the project, and provides suggestions of viability and

sustainability;

o Co-ordination: Co-ordination and stakeholder involvement will be

emphasised at various levels. A Steering Committee will ensure

meaningful participation of the main stakeholders in the development of

the contents, the policies and guidelines of the project. The

involvement extends to their participation in regular reviews and

evaluations of the project. Special Task Forces, where the stakeholder

organisations come together to undertake common planning,

organising or implementing activities, are supported as they provide

opportunities for effective networking. Co-ordination with other donor
(

and development agencies is given the necessary attention on the one

hand to avoid duplication, and on the other, to promote optimal

utilisation of the available resources.

o Principles and Working Approaches: Strong emphasis will be given to

the concepts of strong reliance and empowerment. This means the

project will pursue development that is based on cultural and economic

independence, and the application of technologies appropriate to local

conditions; it wilol co-operate with persons and organisations that show

willingness and commitment to to overcoming constraints by mobilising

their own resources; it envisages co-operation which is less geared

towards the delivery of services than to facilitating access to power,

knowledge and skills, and therefore towards improving people's

technical and organisational competence to organise and arrange for

problem solVing. Both principles reflect the need for process-oriented

and participatory approaches and the search for strategies and models

that may grow out of the project realities at the grass-roots level into

boldly recognised and applied concepts.

5.2 Project Organisation
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The project organisation comprises four teams, each of them responsible for

the sub-projects defined under one of the four objectives. The overall

responsibility for the project and the supervision of the sub-project teams will

rest with the Project Manager, who reports directly to the Board. of

Vukazenzele. The project will be supported by two administrative staff who

will deal with accounts, secretarial work, and logistics. Another important

element of the project organisation is the Steering Committee as has been

described under 6.1. A schematic representation of the organisational

structure is provided in Addendum 5.

5.3 Work Schedule & Resources

The work schedule shown in Addendum 6 gives the timing of the different

sub-projects and therefore and indication of when the above-mentioned

deliverables can be expected. The same table (Addendum 6) demonstrates

the requirements in terms of personnel. Whilst the Project Manager and the

Agricultural Co-ordinator are already available in the organisation, all other

leaders and co-ordinators of the different sub-projects and some

Extension/Research Officers will have to be recruited in the course of the first,

and in one case, in the second semester of Year 1. All staff will be on full-time

employment, except the Conflict Management Facilitator and the Systems

Consultant who will reduce their involvement in the second phase of the

project to 75%. The overall budget for the five-year period amounts to R9 900

000, of which R3 800 000 will be required in the first two years (Phase 1).

The cash flow on a semester basis is also included in Addendum 6. 60% of

the bUdget is expected to go into wages and allowances, 15% into transport,

and 25% into all other overhead items (administration, infrastructure,

services).

6. RISK ASSESSMENT

Given the volatility of the sugar industry and the potential for a conflict and/or

resistance, it sis thought useful to undertake a stakeholder relevance exercise

in order to identify supportive stakeholders, those who would be indifferent,
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and those who were potentially hostile to the Vukazenzele interventions. In

Addendum 7, the results of the stakeholder analysis are made available, and

their clusterings explained in the next few paragraphs.

o Subjects are those stakeholders who cannot influence the situation and

who could also be ignored. The danger of excluding these types,

however, is that they can create a coalition an~ become relevant

Players. They could have more powers, which could impact the project

either positively or negatively. In our case, there are two stakeholders

who fit the profile of "stakeholders", namely, the South African Cane

Growers Association (SACGA) and the Large Scale Growers (LSG).

SACGA has a minimal impact on all four objectives perhaps because

they first need to work on their legitimacy and their ability to assess the

real needs of all of the sugar cane growers. LSGs have less impact on

most of the objectives because they are relatively independent and

self-sufficient. They cannot be ignored, however, because they could

also become Players in the establishment and strengthening of

relationships between the Small. Scale Growers (SSG) and the entire

group of important role-players in the industry.

o Players are the most powerful stakeholders, and they demand

attention. They are able to influence activities and have an interest in

the outcome of the project. The players in this instance are the SSGs,

the Mill Cane Committee (MCC), the Medium Scale Growers (MSG),

the South African Sugar Association (SASA), the Amakhosi, the

farmers' dependents, suppliers and contractors, and the Break-away

Black Growers Group. They all have crucial roles to play in the

meeting of the four objectives.

o Referees are the ones who set the environmental context and whose

role is that of a mediator and cannot be influenced by individual

players. The Department of AgricUlture, the Regional CouncilfTLC, and

various civil society organisations (inclUding Vukazenzele) are there to
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set the context, and to resist any temptation of favouring one

stakeholder over others.

o The Crowd are those people who have no immediate interest in the

sugar industry and/or the uThungulu region. Obviously they are not

relevant to our project, and hence are not considered in any detail.

7. CONCLUSION

As a result of the analysis presented in this proposal, it is apparent that the

overall goal of the project, namely to improve the livelihood security of small

scale sugar cane growers and their dependants, along with the attendant four

objectives, is both a desirable and viable in the context of the uThungulu

region. The request is, therefore, that this project rationale be considered

seriously by the Help Out Foundation in the interests of supporting the

emergent farming capabilities· within the sugar industry in the uThungulu

region of KwaZulu-Natal.
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Workbreakdown Structure
APPENDIX 3

Sub-Project 1.1
Infonnation, Education +Demonstration

Objective 1
Increase % of Sub-Project 1.2

profitable
medium scale

Pilot Projects

Growers lSub-Project 1.3
Support Service

Objective 2 Sub-Project 2.1
Increase Yield Intervention Development ..

of small ~

Growers' Sub-Project 2.2.
Extention +Training

Overall Goal
Improve Sub-Project 3.1

Livelihood Crop Field Trials

Security of
small Sugar - Sub-Project 3.2

Cane Growers Seed Supply
and their

Dependents
'- Objective 3 Sub-Project 3.3

Increase Marketing
Diversity of -
Agricultural Sub-Project 3.4
Production Livestock Integration

Sub-Project 3.5
Forestry Component

Sub-Project 3.6
--. --. Training +Extension

Sub-Project 4.1
Situational Analysis

Objective 4 Sub-Project 4.2
Improve Stakeholder Dialogue

Institutioal -
{ Relationships Sub-Project 4.3

Training + Extension

Sub-Project 4.4
Organisational!Management Developrr
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Project Organisational Chart: Capacitate Small/Medium Growers

NGO

I

Project
Manager

2XAdmin
Staff

AC

2 X
ES

SPC

2 X
ES

ADC

2 X
ES

SC

2X
ES

~.

!"-.-.)

Legend: AC
SPC
ADC
SC
ES

= Agricultural Coordinator
=Sugar Production Coordinator
= Agricultural Diversity Coordinator
=Systems Coordinator
= Extension Staff

This organisational chart illustrates the additional human resources
required to staff the project and the probable lines of accountability.
The chart relates to the 11 Activities/Staffing/Budget" schedule.

,,
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Agricultural Coordinator

Sub-Project 3.4

Land Tenure Specialist
Sugar Production Coordinator
Agric. Diversity Coordinator
Systems Consultant
Conflict Management Facilit.
ExtensionJResearch Officers

Wages + Allowances
Transport Costs
Overhead Costs
Sub-Totals



APPENDIX 7

STAKEHOLDERRELEVANCE
S'rAKEBOLDERS OBJECTIVE OBJECTIVE OBJECTIVE OBJECTIVE

#1 #2 #3 #4

Small Scale Sugar +++ +++ +++ +++
Growers
MCC + +++ ++ +++
Medium Scale Growers + - +++ +++
Large Scale Growers - - - +++
SASA ++ ++ + +++
Amakhosi +++ ++ ++ +++
Dept. ofAgriculture +++ ++ ++ ++
Regional Council / TLC + ++ ++ ++
Miller ++ +++ ++ +
SA Cane Growers ++ + - ++
Assoc.
OtherNGOs + + + +
Farmers'Dependants +++ +++ +++ +++
Suppliers and +++ +++ + +
Contractors
Rebels +++ +++ ++ +++
The main purpose of stakeholder testing is to identify different types of stakeholders and

their importance in the project in relation to the four objectives. In his Scenarios book
"-

van der Heijden describes a stakeholder option matrix as having 4 types of stakeholders:

Interest (Stake)

IStakeholders

IUnaffected

Bystanders Actors

Subjects .Players

Crowd Referees

Power

(Borrowed from van der Heijden)
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